P S Michael L. Thoreson
City quﬁamp ons COMMISSIONER

DEPARTMENT OF PUBLIC WORKS ‘
OFFICE OF THE COMMISSIONER

April 20, 2010
CERTIFIED MAIL 7002 2410 0001 8493 8124 ,
[. Andrew Goldberg

Assistant Attorney General

Massachusetts Office of the Attorney General ».
One Ashburton Place

18t Floor
Boston, MA 02108
Subject: Brockton, Massachusetis

Wastewater Collection/Treatment Facility
Consent Decree Civil Action Case No. 1:06-cv-11334-NMG
2010 - st Quarter Report

Dear Mr. Goldberg:

The following is a quarterly report for your consideration regarding the City’s
Consent Decree Civil Action referenced above. This information is an update of the
individual ongoing wastewater projects within the City plus other relevant data, in
accordance with Section 42 of the Consent Decree.

Section 42 a - Activities Directed at Compliance with the Consent Decree:
1. Miscellaneous Sewer Pipe Repair and Replacemeni

The City has been performing sewer rehabilitation based on the findings of the

City Wide Sewer System Evaluation Survey (SSES). In addition, there are

several private contractors performing sewer rehabilitation throughout the

City. As a result of this work, many gallons of extraneous flow have been

removed from the sewer system. The attached Table 1 is a summary of sewer

system repairs documented since 1990. The City and private contractors

repaired structural defects identified in the SSES during the 15t quarter of 2010 .
and removed several sources of inflow, which account for removal of 116,360 '
gpd of extraneous flow. This activity is required by Sections 35 through 39 of

the Consent Decree.
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2, Phase VIII Sewer System Rehabilitation

Construction commenced during this quarter. The construction value is
approximately $1,000,000 and SRF assistance is being provided. This activity is
required by Sections 35 through 39 of the Consent Decree.

.3 Phase IX Sewer System Rehabilitation

Construction commenced during this quarter. The construction value is
approximately $2,300,000 and SRF assistance is being provided. This activity is
required by Sections 35 through 39 of the Consent Decree.

4. Local and State Funding

The City is proceeding with the SRF funding package totaling $99.725 million,
which matches the City authorization for bonding to cover the final phases of
rehabilitation. These funds are required for the upgrade of the wastewater
treatment facility and for rehabilitation of the collection system.

o I/1 Reduction by Whitman and Abington

Both Whitman and Abington are required to develop an I/I rehabilitation plan
as defined in the new NPDES permit for the Brockton WWTF. Both have been
provided a copy of the Consent Decree and are currently pursuing I/I studies
and rehabilitation. This activity is required by Section 40 of the Consent Decree.

6. Private Inflow Reduction Program

The City completed the follow up house-to-house inspection program during
this period. This activity is required by Sections 35 through 39 of the Consent
Decree.

7 Wastewater Treatment Facility Upgrade

All three Phases of the WWTF Upgrade have reached substantial completion.
These activities are required by Section 23, 24 and 25 of the Consent Decree.

Section 42 b - Plans, Reports, and Deliverables Completed and Submitted during this
Period:

1 Private Inflow Reduction Program

The final report for the 2009 follow up house-to-house inspection program was
developed and submitted during this period (report sections attached.)



Section 42 ¢ - Activities Anticipated During the Next Reporting Period:
1 The City will submit a quarterly report.

2. Miscellaneous Sewer Pipe Repair and Replacement by City Personnel

Additional sewer rehabilitation by City staff based on the findings of the City
Wide Sewer System Evaluation Survey (SSES) is expected to continue during
the next reporting period.

3, Phase VIII Sewer System Rehabilitation Design

Construction of this project will continue during the next reporting period.
4. Phase IX Sewer System Rehabilitation Design

Construction of this project will continue during the next reporting period.
3 Wastewater Treatment Facility Upgrade

Compliance with the NPDES permit is expected to continue during the next
reporting period, as required in Section 34 of the Consent Decree.

6. Supplemental Environmental Projects

It is expected that work on the Lead SEP will continue during the next
reporting period. It is also expected that the scope of the receiving water
assessment SEP will be completed during the next quarter, in advance of field
work which is tentatively scheduled to commence in the third quarter of 2010.

Section 42 d - Anticipated Non-Compliance During the Next Reporting Period:

During the next quarter it is expected, based on the fact that Brockton has
reached significant completion with all Phases of the upgrades, that the
treatment facility should continue operations without effluent violations of its
NPDES permit.

Section 42 e - Non-Compliance during the Current Reporting Period:

During the 1st quarter of 2010, the City of Brockton WWTF experienced no
effluent violations in January or February but due to the record rainfall in



March there were violations reported which were a result of flows in excess of
65MGD with an actual peak of over 70MGD.

January
NONE

February
NONE

March

3 - Daily Effluent TSS Violations on 3/14 - 3/16

1 - Weekly Effluent TSS Violation

1 - Daily Effluent CBOD on 3/14

The TSS % Removal Efficiency of 85% was not met due to the influent TSS
loading being so low due to dilution. Result Reported = 82%

Section 14 - Status of Supplemental Environmental Projects:

¢ Receiving Water Assessment SEP (Consent Decree Appendix A)

The City has submitted the draft scope-of-work for the SEP in compliance with
the requirements of the Consent Decree. Preliminary comments have been
compiled by DEP. Due to higher than normal stream flow in 2009, the first
round of field sampling is expected to occur during August 2010 in order to
meet the deadlines of the SEP. Scope revisions are pending.

2. Regional Wastewater Management Planning SEP (Appendix B)

In compliance with the requirements of the Consent Decree, the City has
disbursed the required funds in the amount of $75,000 to the Old Colony
Planning Council for implementation of the scope-of-work for this SEP.

3. Lead Analysis SEP (Appendix C)

The City has completed all testing of all open schools per the approved scope-
of-work for the lead sampling SEP. During the testing program, the City
opened two new large schools and closed some schools that had a small
number of samples. The sites that have had positive reconfirmed tests are been
shut off to public use by the School Department. An exception to this is the
greatest number of sinks found in many science labs, where clear signs and
teacher notification will prohibit consumption. Preparation of this SEP
summary report has commenced. The City has expended approximately
$27,000 to date for this SEP (supporting documentation previously provided.)



Section 73 - Certification by representative of the City

I certify under penalty of law that this document and all attachments were prepared
under my direction or supervision in accordance with a system designed to assure
that qualified personnel properly gather and evaluate the information submitted.
Based on my inquiry of the person or persons who manage the system, or those
persons directly responsible for gathering the information, the information submitted
is, to the best of my knowledge and belief, true, accurate, and complete. [ am aware
that there are significant penalties for submitting false information, including the
possibility of fine and imprisonment for knowing violations.

Closing

We trust this information meets your expectations regarding the required progress
report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or
comments on this information.

Sincerely,

Michael L. Thoreson
DPW Commissioner
MLT/ss
Enclosures
e Chief, Environmental Enforcement Section = CERTIFIED MAIL 7002 2410 0001 8493 8131
Environmental and Natural Resources Division
United States Department of Justice
P.O. Box 7611, Ben Franklin Station
Washington, D.C. 20044

Barbara Healy Smith CERTIFIED MAIL 7002 2410 0001 8493 8148
Assistant U.S. Attorney

John Joseph Moakley U.S. Courthouse

1 Courthouse Way, Suite 9200

Boston, MA 02210

Tonia Bandrowicz CERTIFIED MAIL 7002 2410 0001 8493 8155
Sr. Enforcement Counsel

US. EPA

Mail Code: SEL

One Congress Street

Boston, MA 02114-2023



Steven Couto CERTIFIED MAIL 7002 2410 0001 8493 8162
Environmental Engineer

U.S. EPA

Mail Code: SEW

One Congress Street

Boston, MA 02114-2023

Dave Burns CERTIFIED MAIL 7002 2410 0001 8493 8179
Massachusetts Department of Environmental Protection
Southeast Regional Office

20 Riverside Drive

Lakeville, MA 02347

Joseph Shepherd, MADEP, SER CERTIFIED MAIL 7002 2410 0001 8493 8193
Jack Hamm, MADEP, Boston CERTIFIED MAIL 7002 2410 0001 8493 8186

]. Condon, Chief Financial Officer

David Norton, Water and Sewer Contract Administrator
Lawrence Rowley, Utilities Superintendent

Gregory Roy, CDM Cambridge

Ian Mead, CDM Providence




Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total I71 Extiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
March 26. 2010 PY: Forest Avenue, replaced 11" ot 8" PVC 2480 to 2+91 (021-024 to 021-021) 180 gpd
1st Quarter March 26. 2010 PY: Forest Avenue. replaced 27 of 8" PVC 2+15 {0 2442 (021-026 to 021-024) 180 gpd
2010 Jan 2010-March 2010 P8: Rehabilitation of 49 sewer manhole channels and shelves 35.280 gpd
Jan 2010-March 2010 P8: Rehabilitation of 162 sewer manhole pipe connections 80,720 gpd 116,360 gpd
September 30, 2009 P7: Sinclair Road. 20 VF of Manhole Lining & Pipe Connection Repair at Sewer Manhole 065-060
September 30. 2009 P7: Pump Station Drive, 15 VF of Manhole Lining at Sewer Manhole 059-003
September 30. 2009 P7: Pump Station Drive, 15 VF of Manhole Lining at Sewer Manhole 059-005
September 30, 2009 P7: Easement off of Elliot Street, 19 VF of Manhole Lining at Sewer Manhole 042-0108
September 30. 2009 P7: Southland Terrace, 11 VF of Manhole Lining & Pipe Connection Repair at Sewer Manhole 034-023
September 30, 2009 P7: Southland Terrace, 11 VI of Manhole Lining at Sewer Manhole 034-022
September 30, 2009 P7: Easement off of Southland Terrace. 15 VF of Manhole Lining at Sewer Manhole 034-016
September 30, 2009 P7: Easement off of Southland Terrace. 15 VF of Manhole Lining at Sewer Manhole 034-015
September 30, 2009 P7: Easement ofT of Southland Terrace. 15 VF of Manhole Lining at Sewer Manhole 034-014
September 30, 2009 P7: Skyview Drive, Pipe Connection Repair at Sewer Manhole 034-012
September 30. 2009 P7: Brockton High School R-O-W, 9 VF of Manhole Lining. Pipe Connection Repair, Shelf Repair at Sewer Manhole 028-002
September 30, 2009 P7: Southfield Drive. Remove and Replace 300" of 24" RC pipe (062-037 to 065-001A) - Pipe collapsed during CIPP Liner X
September 30. 2009 P7: Southficld Drive & Deanna Rd. CIPP Liner 314' of 24" RC pipe (065-088 to 065-001A)
September 30, 2009 P7: Sinclair Road, CIPP Liner 252" of 24" RC pipe (065-060 10 065-056) 900 gpd
September 30, 2009 P7: Sinclair Road, CIPP Liner 290" of 24" RC pipe (065-061 1o 065-060) 5.760 gpd
September 30, 2009 P7: Sinclair Road. CIPP Liner 282" o1'24" RC pipe (065-062 to 065-061) 11.700 gpd
September 30, 2009 P7: Sinclair Road. CIPP Liner 282" of 24" RC pipe (065-063 to 065-062)
September 30, 2009 P7: Fasement off of Crescent Street, CIPP Liner 372" of 42" RC pipe (055-004 to 055-003)
September 30. 2009 P7: Center Street, CIPP Liner 262" of 27" RC pipe (047-005A 10 047-004)
September 30. 2009 P7: Center Street, CIPP Liner 88" of 27" RC pipe (047-005 to 047-005A)
September 30, 2009 P7: Southland Terrace, CIPP Liner 244" of 30" RC pipe (034-023 1o 034-022)
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Country Club Lane, CIPP Liner 195" of 36" RC pipe (033-031 to 033-004)

Country Club Lane. CIPP Liner 304’ of 36" RC pipe (033-032 to 033-051)

Country Club Lane. CIPP Liner 336" of 36" RC pipe (033-053 to 033-052A) 360 gpd
Easement thru Golf Course, CIPP Liner 342" of 24" RC pipe (013-062 0 013-061A)

Easement thru Golf Course, CIPP Liner 304" of 24" RC pipe (013-065 to 013-064)

Easement thru Goll Course, CIPP Liner 228" of 21" RC pipe (013-085 to 013-066)

Easement thru Golf Course, CIPP Liner 252" of 21" RC pipe (013-086 to 013-085)

Easement thru Golf Course. CIPP Liner 335" of 21" RC pipe (013-087 to 013-086)

Easement thru Golf Course. CIPP Liner 250" of 21" RC pipe (013-088 to 013-087)

Easement thru Golf' Course. CIPP Liner 216" of 21" RC pipe (013-089 to 013-088)

Easement off of Geralynn Drive, Heavy Clean & Re-TV 362" of 24" RC pipe (067-003 to 067-002)
Lasement ofl of Geralynn Drive, Heavy Clean & Re-TV 215" of 24" RC' pipe (067-037 10 067-036)
Easement off of Geralynn Drive, Heavy Clean & Re-TV 124" of 24" RC pipe (067-025 10 067-036)
Lasement off of Riverview Ave, Heavy Clean 219 of 48" RC pipe (066-001F 1o 066-100)
Easement towards the Pump Station, Heavy Clean 122" of 27" RC pipe (039-004 o 059-003)
Easement towards the Pump Station, Heavy Clean 197" of 27" RC pipe (059-005 to 059-004)
Easement off of Crescent Street. Heavy Clean 136" of 42" RC pipe (055-003 to 035-002)

Easement ofT of Harold Street, Heavy Clean & Re-TV 304" of 27" RC pipe (048-010 to 048-009)
Easement off of Harold Street, Heavy Clean & Re-TV 240" of 27" RC pipe (048-012 to 048-011)
Easement off of Elliot Street. Heavy Clean 246" of 36" RC pipe (042-010B to 042-009A)




Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG

Response to Section 42a - Activities Directed at Compliance with the Consent Decree

History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total I/ Extiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
3 September 30. 2009 P7: Easement off of Skyview Drive. Heavy Clean & Re-TV 258" ot 36" RC pipe (034-011 to 034-010)
o September 30, 2009 asement off West Chestnut Street, Heavy Clean & Re-TV 272" 0f 36" RC pipe (029-019 to 029-018)
E September 30, 2009 P7: Easement off of Belmont Street. Heavy Clean & Re-TV 318" of 24" RC pipe (028-003A to 028-002)
September 30, 2009 P7: Easement thru Golf Course. Heavy Clean & Re-TV 300' of 24" RC pipe (013-066 to 013-065)
September 30, 2009 P7: Easement off of Geralynn Drive, T&S 287" of 24" RC pipe (067-008 to 067-007)
September 30, 2009 P7: Easement off of Geralynn Drive, T&S 357" of 24" RC pipe (067-004 to 067-003)
September 30. 2009 P7: Easement off of Hudson Street. T&S 207 of 42" RC pipe (057-046A to 057-045H) 900 gpd
September 30. 2009 P7: Easement off of Hudson Street, T&S 298' of 42" RC pipe (057-045H to 057-044A) 2.160 gpd
September 30. 2009 P7: Easement off of Summer Street towards Marion Street, T&S 305" ot 42" RC pipe (055-057A to 055-048A) 4,320 gpd
September 30, 2009 P7: Easement near Court Street, Major Debris Removed and T&S 390" of 36" RC pipe (042-008A to 042-007B)
September 30, 2009 P7: Easement from Court Street towards Center Street, T&S 383" of 42" RC pipe (042-001 to 055-011A)
September 30, 2009 P7: Easement ofT of Southland Terrace . T&S 406' of 36" RC pipe (034-013 to 034-012)
September 30, 2009 P7: Easement off of Southland Terrace . T&S 247 of 36" RC pipe (034-014 to 034-013)
September 30, 2009 P7: Easement off of Southland Terrace . T&S 239" 0 36" RC pipe (034-015 to 034-014) 4,320 gpd
September 30. 2009 P7: Easement off of Southland Terrace , T&S 198" of 36" RC pipe (034-016 to 034-015) 1,440 gpd
September 30, 2009 P7: Easement off of Country Club Lane , T&S 376" o1’ 30" RC pipe (033-002 o 033-003)
September 30. 2009 P7: Easement off West Chestnut Street, T&S 225" of 36" RC pipe (029-016 to 029-017) 2.880 gpd
September 30, 2009 P7: Easement off West Chestnut Streel, T&S 236" of 36" RC pipe (029-020 to 029-019)
September 30, 2009 P7: Easement behind the High School. T&S 302' of 30" RC pipe (028-062 to 028-0206)
September 30, 2009 P7: Easement behind the High School, T&S 311" of 30" RC pipe (028-063 to 028-062)
September 30, 2009 P7: Southworth to Country Club Lane, T&S 196" of 36" RC pipe (026-007 to 026-006)
September 30, 2009 P7: Couniry Club Lane near house # [1. T&S 336 0f 36" RC pipe (026-005 to 033-054) 1,440 gpd
September 30. 2009 P7: Easement off Pleasant Street, T&S 237' of 21" RC pipe (013-092 10 013-091)
September 30. 2009 P7: Easement off Pleasant Street, T&S 246" of 21" RC pipe (013-093 to 013-092)
September 30. 2009 P7: Easement off Pleasant Street, T&S 331" of 21" RC pipe (013-098 to 013-093)
September 30, 2009 P7: Easement off Pleasant Street, T&S 332" of 21" RC pipe (013-099 to 013-098)
September 30, 2009 P7: Easement off Pleasant Street. T&S 347" of 21" RC pipe (013-100 to 013-099) 180 gpd
September 30, 2009 P7: Easement ofT Pleasant Street, T&S 392" of 21" RC pipe (013-101 to 013-100)
September 30, 2009 P7: Easement off Pleasant Street, T&S 349" of 21" RC pipe (008-102 to 013-101)
September 30, 2009 P7: Meadowbrook, T&S 292" of 48" RC pipe (066-056 to 066-026) 3,240 gpd
September 30. 2009 P7: Easement off West Chestnut Street, T&S 210" of 36" RC pipe (029-004A to 029-015) 360 gpd
September 30, 2009 P7: Easement oft Pleasant Street, T&S 223" of 21" RC pipe (013-091 to 013-090)
September 11. 2009 Terminal Place. replaced 4' of 8" PVC see photos 269A & 269B
September 2, 2009 Menlo Ave,, replaced 3' of 8" PVC and service wye 1+42 to 1447 (025-029 to 025-30) see photos 268A & 268B 0 gpd
September 1, 2009 Arthur Paquin Way, replaced 6' of 8" PVC 018 to 024 (005-150E to 005-150D ) see photos 267A & 267B 0 ¢epd
August 24 2009 Oakside Ave.. replaced 5' of 6" PVC 0425 to 0+30 (033-027 to 033-026) see photos 266A & 2668 540 gpd
August 4, 2009 Globe Rd.. replaced 3' of 6" PVC 0+09 (001-083 to 001-084) see photos 265A & 265B 540 gpd
July 22,2009 Globe Rd.. replaced 2' of 8" PVC and service wye 2475 to 2+75 (001-083 to 001-084) see photos 264A & 26483 1080 gpd
July 20, 2009 Leah Dr., replaced 2' of 8" PVC and service wye 0+03 to 0+06 (001-067 to 001-068) see photos 263A & 263B 1080 ¢pd
July 14, 2009 Brown SL.. replaced 6' of 6" PVC 1494 t0 2400 (001-080 to 001-079) see photos 262A & 262B 360 gpd
June 30, 2009 Brown St., replaced 4' of 6" PVC 0+60 (001-080 to 001-079) see photos 261A & 261B 360 gpd 40.320 gpd
E May 12. 2009 Opp of 18 Prospect Avenue. replaced 13" of 8" PVC (no stationing) (SMH 06-084A to 06-084) see photos 260 X
; May 11. 2009 Prospect Avenue, replaced 4' of 8" PVC 1420 to 1431 (SMH 000-084A to 006-084) sec photos 258 & 259 X
3 X

May 6. 2009

38-40 Weston Street, replaced 3" of PVC 0+10 to 0+13 (SMH 006-0841 to 006-084) see photos 256 & 257

et = e——
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Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-¢v-11334-NMG

Response to Section 42a - Activities Directed at Compliance with the Consent Decree

History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total I/1 Exliltration
Quarter Work Performed Description of Work Removed Removed per quarfer Source
5 May 4. 2009 39 Country Club Lane, replaced 8' of 8" and 4' of 6" PVC (no stationing) (SMH 026-05 t0 33-054) see photos 255 X
3 April 29, 2009 54 Baxendale Terrace. replaced & of 8" PVC [+60 to 1473 (SMH 006-081 to 006-080) see photos 253 & 254 X
~ April 28, 2009 50 Baxendale Terrace, replaced 9' of 8" PVC 0+06 to 0+11 (SMH 006-081 1o 006-080) see photos 251 & 252 X

April 10, 2009 22 Carrlyn Drive. replaced 4' of 8" PVC (no stationing) (SMH 002-060 to 002-059) see photos 249 & 250 X
March 5, 2009 Cumberland Drive, grouted the wall of the manhole (SMH 001-037) see photo 248 720 gpd
Ist Quarter January 14, 2009 Winslow Avenue, water plugged and manhole table was sealed (SMH 005-141) see photo 247 720 gpd
2009 January 14, 2009 Tufts Circle, water plugged and manhole wall was sealed (SMH 065-045) see photo 246 720 gpd
January 14, 2009 Rutland Street, water plugged and manhole table was sealed (SMH 037-106B) see photo 245A 720 gpd 2.880 gpd
December | 1, 2008 College Drive, water plugged pipe connections inside of manhole (32-22A) 720 gpd
December 11, 2008 Dewey Drive, water plugged corbel inside of manhole (32-67) 360 gpd
November 21. 2008 Plymouth St., abandoned (and filled with flowable fill) 315" of 26"x39" brick pipe (P-01 to P-02) X
November 21, 2008 Plymouth St., abandoned (and filled with flowable (ill) 230" of 12" HDPE pipe (P-02 to P-03) X
November 21, 2008 Plymouth St.. abandoned (and filled with flowable fill) 198" of 12" HDPE pipe (P-03 to P-04) X
November 21, 2008 Plymouth St.. abandoned (and filled with flowable fill) 293" of 12" HDPE pipe (P-04 to P-05) X
November 21, 2008 Plymouth St.. abandoned (and filled with flowable fill) 245" of 26"x39" brick pipe (P-05 to P-06) X
November 21, 2008 Plymouth St.. abandoned (and filled with flowable fill) 35' of 30" brick pipe (P-06 to P-07) X
November 21, 2008 Plymouth St., abandoned (and filled with flowable till) 263" of 30" C1 pipe (P-07 to P-08) X
November 21, 2008 Plymouth St., abandoned (and filled with flowable (ill) 284" of 30" CI pipe (P-08 to P-09) X
November 21. 2008 Plymouth St., abandoned (and filled with flowable fill) 152" of 30" CI pipe (P-09 to BULKHEAD) X
® November 20, 2008 Trafalgar St.. replaced 3' of 8" PVC 1480 to 1484 (005-138 o 005-136) see photos 244A & 244B 5.310 gpd
§ November 20, 2008 Trafalgar St., replaced 3' of 8" PVC 1+98 to 2+03 (005-138 to 005-136) 5310 gpd
b November 18, 2008 Trafalgar St., replaced 3' of 8" PVC 2421 10 2426 (005-136 (o 005-133) see photos 2434 & 243B 497 gpd
}:- November 18, 2008 Trafalgar St.. replaced 3' of 8" PVC 1468 to 1472 (005-136 to 005-133) 497 gpd
5 November 19, 2008 Trafalgar St., replaced 4' of 8" PVC 2+14 to 2+18 (005-138 to 005-136) see photos 242A & 242B 1,620 ¢pd
= November 10, 2008 Augusta St.. replaced 6' of 8" PVC 1494 to 2+00 (003-132 to 005-130) see photos 241A & 2418 30 gpd
i November 4, 2008 Plymouth St., replaced 44.5" of 12" PVC 0+00 to 0+44.5 0 gpd
November 4, 2008 Plymouth St., replaced 269' of 12" PVC 0+44.5 to 3+13 0 gpd
November 4, 2008 Plymouth St., replaced 170" of 12" PVC 3+13 to 4483 720 gpd
November 4, 2008 Plymouth St.. replaced 183" of 12" PVC 4+83 to 6+606 4.507 gpd
November 4, 2008 Plymouth St.. replaced 173" of 12" PVC 6+66 to 8439 5,760 gpd
November 4. 2008 Plymouth St.. replaced 193" of 12" PVC 8439 to 10+32 0 gpd
November 4. 2008 Plymouth St.. replaced 278" of 8" PVC 15474 to 1§+52 8,640 gpd
November 4. 2008 Plymouth St., replaced 139" of 8" PVC 18+52 to 19491 0 gpd
November 4, 2008 Plymouth St., replaced 23" of 8" PVC 19491 to 20+14 1.080 gpd
November 4, 2008 Augusta St.. replaced 6' of 8" PVC 269 to 2474 (005-132 to (005-130) see photos 240A & 240B 30 gpd
November 3, 2008 Trafalgar SL. replaced 4' of 6" PYC 0+37 to 0441 (005-136 to 005-137) see photos 239A & 239B 3.600 gpd
October 21, 2008 Earle St., replaced 7' of 8" PVC 0+2 to 0+09 (003-033 to 003-CAP2) see photos 2384 & 238B 720 gpd 39401 gpd
- September 17, 2008 Crescent St., replaced 5' of 8" PVC 2+83 to 2+87 (054-004 A to 054-004) and installed C1 wrap see photos 237A to 237C X
2 September 16. 2008 Norwood St.. replaced 3' of 8" PVC 2437 to 2+40 (060-032 to 060-056) see photos 236A & 236B 400 gpd
B September 11. 2008 Norwood St.. replaced 4' of 8" PVC 1430 to 1454 (060-052 to 060-056) see photos 235A & 2358 400 gpd
E September 8, 2008 Jacob St.. replaced 6' of 8" PVC 0442 1o 0+48 (054-041 to 054-040) see photos 234A & 234B X
] September 4, 2008 Jacob St.., replaced 5" of 8" PVC 0+01 10 0+06 (054-041A to 054-04 (B) X
3 September 4, 2008 Jacob St., replaced 5' of 8" PVC 0489 to 0+94 (054-041A 10 054-041) see photos 233A & 233B X
= September 2. 2008 Jacob St., replaced 13' of 8" PVC 2470 to 2+83 (054-04 1A 1o 054-041) see photos 232A & 232B X
800 gpd X

August 11, 2008

Myrtle St, replaced 3' of 6" PVC & performed rehabilitation on SMH 022-056 see Photos 231A & 2318




Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree

History of Sewer System Repair and Rehabilitation
Flow in gallons per day

Annual Dates Infiltration Intlow Total 171 Extiltration
Quarter Work Performed Description of Work Removed Removed per quarfer Source
5 May 6. 2008 P6: Sheridan St.. replaced 131" of 12 VC pipe (053-080 to 053-084) 5,760 gpd
= May 6. 2008 P6: Sheridan St., replaced 231" of 12 VC pipe (053-078 to 053-080)
£ May 6, 2008 PG6: Sheridan St., replaced 237" of 12 VC pipe (053-034A to 033-078)
s & May 6, 2008 P6: Sheridan St., replaced 235' of 12 VC pipe (053-039 to 053-054A)
= May 6, 2008 Po: Sheridan St., replaced 53' of 12 PVC pipe (053-065A to 053-059)
May 3, 2008 P6: Market St., replaced 304" of 12" VC pipe (024-046 to 024-EX2) 5,760 gpd
March 26. 2008 Portland St.. replaced 3' of 8" PVC & service STA 2421 to 2423 (059-035 to 039-034) see photos 230A & 230B 1,161 gpd
Ist Quarter March 18. 2008 Portland St.. replaced 3' of 8" PVC STA 2+33 to 2+36 (059-036A to 059-035) see photos 229A & 2298 1.240 gpd
2008 March 18. 2008 Portland St., replaced 4' of 8" PVC & service STA 2400 to 2404 (039-036A 1o 059-035) see photos 228A & 228B 1.240 gpd
March 17, 2008 Portland St., replaced 3' of 8" PVC & service wye STA 0-+47 to 0+49 (059-035 to 039-034) see photos 227A & 227B 360 gpd 4,001 gpd
December 14, 2007 P6: Warren Ave, replaced 279" of 21" pipe (024-046 to 023-001)
December 14, 2007 P6: Warren Ave. replaced 284" of 21" pipe (023-005 to 023-009)
December 14. 2007 P6: Warren Ave. replaced 229' of 21" pipe (023-001 to 023-005)
December 12, 2007 P4: Packard Way, replaced 27" of 8" pipe (sta. 0+27 to 021-001)
December 12,2007 P4: Packard Way, replaced 104" of 8" pipe (021-002A to sta. 0+27)
December 12, 2007 P4: Packard Way. replaced 294" of 8" pipe (021-002 to 021-002A)
October 26. 2007 P4: Warren Ave, replaced 126.5' of 12" pipe (021-054 to 021-049X)
October 26. 2007 P4: Warren Ave, replaced 229.5' of 12" pipe (021-049X 10 022-049)
B October 24, 2007 P6: Warren Ave, replaced 237" of 21" pipe (024-040 to 024-046)
Q Oct - Dec, 2007 Capping of | floor drain throughtout the City 4,798 gpd
v December 14, 2007 P6: Orchard Ave.. replaced 319" of 8" pipe (037-127 10 037-128) 63.360 gpd
g December 14, 2007 P6: North Main St.. replaced 343" ot 8" pipe (037-127 to 037-131) 1,080 gpd
3 December 14, 2007 P6: North Main St.. replaced 295" of 8" pipe (037-124 to 037-127) 3,963 gpd
= December 14, 2007 P6: North Main St.. replaced 213" of 8" pipe (037-122A to 037-124) 4,102 gpd
g December 14, 2007 P6: North Main St., replaced 213" of 8" pipe (037-122 10 037-122A) 2,880 gpd
December 14, 2007 P6: North Main St., replaced 85' of 8" pipe (037-121 to 037-122 0 gpd
December 14, 2007 P6: North Main St., replaced 337" of 8" pipe (037-118 to 037-121) 2.880 gpd
November 20, 2007 P4: Warren Ave. replaced 262" of 12" pipe (021-000 to 021-001) 0 gpd
November 15, 2007 Portland St., replaced 4' of 8" PVC & service Wye STA 1435 to 1439 (059-036A 1o 059-035) see photos 226A & 2268 400 gpd
November 14, 2007 Lewiston St.. replaced 4' of 10" PVC & service Wye STA 1476 to 1481 (059-045 to 059-044) see photos 225A & 2258 2,485 gpd
November 14, 2007 Lewiston St.. replaced 4 of 10" PVC & service Wye STA 0413 to 0417 (059-044 to 059-040) see photos 224A & 224B 1,440 gpd
November 8, 2007 P4: Warren Ave, replaced 303" of 12" pipe (021-001 to 021-034) 28,800 gpd
Qctober 1, 2007 Kingman St., replaced 7' of 8" PVC STA 0+30 10 0437 (054-031 to 054-030) see photos 2234 & 2238 1,750 epd 117,938 opd
September 26. 2007 P6: Warren Ave, replaced 180" of 21" pipe (024-040 10 024-044) 4.320 gpd

September 21, 2007 P6: Warren Ave, replaced 275" of 21" pipe (024-038 to 024-040)
September [4, 2007 P6: Warren Ave, replaced 274" of 21" pipe (024-037 to 024-038)

August 30, 2007 P6: Clifton Ave. replaced 137" of 24" pipe (024-030A to 024-037)

August 29, 2007 P6: Clifton Ave, replaced 116' of 24" pipe (024-030 to 024-030A)

August 27, 2007 P4: Warren Ave, replaced 351" of 18" pipe (022-049 to 022-040)

August 22,2007 P6: Clifton Ave. replaced 32' of 24" pipe (024-029 1o 024-030)

August 13,2007 Clark St, replaced §' to 8" PVC & (2)8"X8"Sleeves STA 1420 to 1428 (054-039 to 054-039A) see photos 222A & 2228
July 28, 2007 P4: Packard Way. replaced 328" of 8" pipe (021-003 to 021-002)
July 13, 2007 P4: Packard Way, replaced 244" of 8" pipe (021-005 to 021-004)
July 10, 2007 P4: Packard Way, replaced 193" of &" pipe (021-004 10 021-003X)

July 3. 2007 P4: Packard Way, replaced 129' of 8" pipe (021-003X to 021-003) 180 gpd




Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-¢v-11334-NMG

Response to Section 42a - Activities Directed at Compliance with the Consent Decree

History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Intlow Total I/ Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarier Source
Jun - Sept, 2007 Removal of 22 private sump pumps and 1 floor drain capping throughout the City 94,350 gpd
~a September 17, 2007 Adams St., replaced 2' of 8" PVC & (2)8"X8"Sleeves STA 1+31 1o 1+33(053-097 to 053-097A) see photos 221A & 221B 2.160 gpd
b September 7, 2007 Moulton St., replaced 8" of 8" PVC & (3)6"Sleeves STA 1481 (0 1+89(054-035 to 054-034) see photos 220A & 220B 90 gpd
N September 6, 2007 Perry Ave.. replaced 6' of 8" PVC & (2)8"X8"Sleeves STA 2+62 to 2+68(054-035 to 054-034) see photos 219A & 219B 1,050 gpd
g September S, 2007 Perry Ave., replaced 7' of 8" PVC & (2)8"X8"Sleeves STA 0+38 to 0+65(054-035 to 054-034) see photos 218A & 218B 1,050 gpd
3 September 4, 2007 Perry Ave., replaced 4' of 8" PVC & (2)8"X8"Sleeves STA 0472 to 0+76(054-035A to 054-035) see photos 217A & 217B 720 gpd
g August 21, 2007 Addison Ave.. replaced 6' of 6" PVC & 6"X6"Wye STA 1472 to 1+78(054-004E to 054-004C) see photos 216A & 216B 360 gpd
& August 20. 2007 Addison Ave.. replaced 7' of 6" PVC & (2)6"X6"Sleeves STA 2408 to 2+ 5(054-004E to 054-004C) see photos 215A & 2158 360 gpd
August 17. 2007 Henry St., replaced 4' of 8" PVC & (2)8"X8"Sleeves STA 1+67 to 1+71(054-025 to 054-024) see photos 214A & 214B 270 gpd
August 16, 2007 Henry St., replaced 6' of 8" PVC & (4)8"X8"Sleeves STA 3+07 to 3+13(054-025 to 054-024) see photos 213A & 213D 270 gpd
August 15, 2007 Macy Ave. replaced §' of 8" PVC & (2)8"X8"Sleeves STA 1422 to 1+30(054-004D to 054-004B) see photos 212A & 212B 1.500 gpd
July 16, 2007 Bishop St, replaced 8' of 6" PVC & 6"Sleeve STA 0+31 to 0+39(043-091 A to 043-090) see photos 211A & 211B 40 gpd
July 12,2007 Upton St, replaced 2' of 8" PVC & (2)8"X"Sleeves STA 1+77 to 1+79(043-056 to 043-057) see photos 210A & 210B 45 opd
July 2, 2007 Moncrief St. replaced 5' of 8" PVC & 8"X8"Sleeve STA 1410 to 1+15(043-087B to 043-087A) see photos 209A & 209B 170 gpd
July 2, 2007 Moncrief St, replaced 4' of 8" PVC &(2)8"X8"Sleeves STA 0479 to 0+83(043-087B to 043-087A) see photos 208A & 208B 170 gpd
June 20. 2007 Drew Ave, replaced 6' of 8" PVC &(2)8"X8"Sleeves STA 0424 to 0430(043-087C to 043-087B) see photos 207A & 207B 1.800 gpd
June 19, 2007 Drew Ave, replaced 4' of 8" PVC &(2)8"X8"Sleeves STA 0+75 to 0+79(043-087D to 043-087C) see photos 206A & 206B 360 gpd
June 18, 2007 Drew Ave, replaced 9" of 8" PVC &(2)8"X8" Sleeves STA 1-+10 to 1-+19(043-087E to 043-087D) see photos 205A & 205B 450 gpd
June 13, 2007 Drew Ave. replaced 4' of 8" PVC &(2)8"X8" Sleeves STA 0431 to 0+35(043-087D to 043-087C) see photos 204A & 204B 450 gpd
June 13, 2007 Drew Ave. replaced 4' of 8" PVC &(2)8"X8" Sleeves STA 2:+61 10 2+65 (043-087D (o 043-087C) see photos 203A & 203B 400 gpd
June 6, 2007 Drew Ave. replaced 6" service wye STA 1436 (043-087C to 043-087B) see photos 202A & 202B 180 gpd
June 5. 2007 Drew Ave, replaced 2' of 8" PVC STA 1471 to 1473 (043-08 7C to 043-087B) see photos 201A & 201B 45 gpd 110,790 gpd
Apr - Jun 2007 Replacement of 6 sewer cleanouts and capping of 2 floor drains throught the City 18.720 gpd
May 30, 2007 Pd: Summer Street. replaced 160" of 8" pipe (063-013 to 063-013X) 480 gpd
May 30, 2007 P4: Summer Street, replaced 109" of 8" pipe (063-012X to 063-013) 480 gpd
May 30, 2007 P4: Summer Street, replaced 12" of 8" pipe (063-012 to 063-012X) 480 gpd
May 9, 2007 P4: Riverview Street, replaced 27' of 12" pipe (sta. 0-+43 10 063-002A)
May 8, 2007 P4: Perkins Avenue. replaced 32.5" of 12" pipe (063-005D to 063-002A)
May 3, 2007 P4: Perkins Avenue. replaced 239" of 12" pipe (063-005D to 063-001) 65,520 gpd
May |, 2007 P4: Perkins Avenue. replaced 235.5' of 10" pipe (063-001 to 066-005) 93,600 gpd
April 25,2007 P4: Levden Street. replaced 6' of 8" pipe and replaced SMIH 063-CAP1 0 gpd
s April 20. 2007 Pd: Darby Road, replaced 261.5' of 8" pipe (065-028 to 063-029) 180 gpd
& Apr - Jun 2007 Removal of 15 private stmp pumps throughout the City 124.200 gpd
o May 3. 2007 Massachusetts Ave..replaced 22' of " PVC STA 1499 (o 2+14 ( 043-016 to 043-015) see Photo 200A & 2008 500 gpd
£ May 2, 2007 Massachusetts Ave., replaced 6' of 8" PVC STA 2496 (043-019 to 043-018) see Photo 199A & 199B 1.510 gpd
g May 1, 2007 Massachusetts Ave., replaced 2' ol 8" PVC STA 2+14 (043-019 to 043-018) see Photo 198A & 198B 1,550 gpd
2 April 30, 2007 Massachusetts Ave., replaced 3' of 8" PVC STA 2+96 (043-019 to 043-018) see Photo 197A & 197B 1,710 gpd
~ April 25,2007 Massachusetts Ave.. replaced 4' of 8" PVC STA 0+71 (043-020 to 043-019) see Photo 196A & 196B 5gpd
April 24,2007 Massachusetts Ave.. replaced 8"X6" Y & 3'of 8" PVC & S'of 6" PVC STA 0424 (043-019 to 043-018) see Photo 195A & 195B 1.710 gpd
April 20. 2007 Massachusetts Ave.. replaced 6"X8" TEE & 7' 8" PYC & 5' o 6" PVC STA 1423 (043-020 to 043-019) see Photo 194A & 194B 10 gpd
April 19,2007 Massachusetts Ave.. replaced 4' of 8" PVC STA 1422 (043-020 to 043-019) see Photo 193A & 193B 15 gpd
April 19,2007 Massachusetts Ave.., replaced 1.5 0l 8" PVC STA 1432 (043-020 10 043-019) see Photo 192A & 192B 15 gpd

April 10,2007
April §, 2007
April 4, 2007

Summer St., replaced 3' of 6" PVC NO STA (Not on Phase repair list) see Photo 191A & 191B
Massachusetts Ave., replaced 10" of 8" PVC STA 2+4] to 2+52 (043-016 10 043-015) see Photo 190A & 190B
Massachusetts Ave., replaced 7' ol 8" PVC STA 1+99 (043-016 to 043-015) see Photo 189A & 189B

— - ———— v e

480 gpd
550 gpd




Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG

Response to Section 42a - Activities Directed at Compliance with the Consent Decree

History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total I71 Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
April 3. 2007 Massachusetts Ave.. replaced 6' of 8" PVC STA 0+73 (043-016 to 043-015) see Photo 188A & 188B 45 gpd
April 2. 2007 Massachusetts Ave.. replaced 4' of 8" PVC STA 2+23 to 2431 (043-015 to 043-014) see Photo 187A & 187B 1.800 gpd 313,560 gpd
March 30, 2007 Anawan St.. replaced 6' of 8" PVC STA 0408 (043-078 to 043-077) see Photo 186A &186B 1.080 gpd
March 29, 2007 Anawan St.. replaced 6' of 10" PVC STA 0476 (043-078 1o 043-077) see Photo 185A & 185B 1.080 gpd
March 28, 2007 Ashfield Dr 2Anawan St., replaced 10' of 10" PVC STA 0+33 (Not on replace list) see Photo 187A & 184B
March 27, 2007 Bishop St., replaced 3' of 8" PVC STA 0+11 (043-087A to 043-086A) sce Photo 183A & 183B 360 gpd
March 27, 2007 Bishop St.. replaced 3' of 8" PVC STA 1+53 (043-087A to 043-086A) see Photo 182A & 1828 360 gpd 2.880 gpd
March 13. 2007 Algonguin St., replaced 3' of 10" PVC STA 0+35 (043-013 1o 043-012) see Photo 180A & 180B 300 gpd
March 12. 2007 Algonguin St.. replaced 3' of 10" PVC STA 0439 (043-013 to 043-012) see Photo 179A & 179B 180 gpd
March 9. 2007 Dailey Rd.. replaced 2' of 8" PVC STA 0408 (043-059 to 043-058) see Photo 178A & 178B 50 gpd
March 8, 2007 Aleonquin St.. replaced 4' of 10" PVC STA 0+13 (043-013 to 043-012) see Photo 177A & 177B 200 gpd
S March 7, 2007 Dailey Rd., replaced 9' of 8" PVC & service wye STA 0476 (043-059 to 043-058) see Photo 176A & 176B 50 gpd
_3 March 6, 2007 Anawan St., replaced 6' of 8" PVC STA 1+13 (043-079 to 043-078) see Photo 175A & 175B 10 gpd
:...‘_': February 27. 2007 John Berman Dr.. replaced cap on Y STA 1+38 (Not on replace list) see Photo 175A & 175B 700 gpd
s February 21, 2007 John Berman Dr., replaced 4' of 10" PVC & service wye STA (452 (043-085A to 043-085) see Photo 1744, 174B, 174C & 174D 50 gpd
=4 February 13, 2007 John Berman Dr., replaced service wye STA 1425 (043-086 to 043-085A) see Photo 173A & 173B 50 gpd
z February 8, 2007 John Berman Dr., replaced 6' of 10" PVC STA 0+86 (043-086 to 043-085A) see Photo 172A & 1728 20 gpd
February 7, 2007 Anawan St.. replaced 4' of 8" PVC & service wye STA 1482 (043-079 to 043-078) see Photo 171A & [71B 20 gpd
February 6. 2007 Anawan St.. replaced 7' of 8" PVC STA 1+11 (043-079 to 043-078) see Photo 170A & 170B
February 5. 2007 Annis Ave., replaced 13' of 8" PVC & 9' of 10" PVC see Photo 169A 30 gpd
February 2. 2007 Anawan St., replaced 5' of 8" PVC STA 0+66 (043-079 to 043-078) see Photo 168A & 1688 25 gpd
February 1. 2007 Anawan Si., replaced 20' of 8" PVC & service wye STA 0433 10 0447 (043-079A 10 043-079) see Photo 167A & 167B 25 gpd
January 30, 2007 Anawan St replaced 3' of 8" PVC STA [+08 (043-079A to 043-079) see Photo 166A & 166B 2,000 gpd
January 29, 2007 Almon Ave., replaced 3' of 8" PVC STA 1476 (032-072 to 032-071) see Photo 165A & 165B 2.880 gpd
January 5. 2007 Herrod Ave., replaced service wye STA 0+93 (037-124A to 037-124) see Photo 164A & 1648 1,080 gpd
January 4. 2007 N. Manchester St. service wye STA 1+10 (042-004A 0 042-004B) see Photo 163A & 1638 5,620 ppd
December 1. 2006 P4: Auburn Street, replaced 274.60' of 8" pipe (063-002 to 063-001A) 0 gpd
December 1. 2006 P4: Aubumn Street, replaced 277.50' of 8" pipe (063-001A to 063-001) 0 gpd
November 2006 Design: East Ashland Street, replaced 130" of 12" pipe (040-019 to 040-028) 2.881 gpd
November 20006 Design: East Ashland Street, replaced 330" of [2" pipe (040-018 to (040-019) 36,000 gpd
] November 2006 Design: East Ashland Street. replaced 203" of 12" pipe (040-017 to 040-018) 5,760 gpd
S November 2006 Design: East Ashland Street, replaced 252" of' 12" pipe (040-016 to 040-017) 5.040 gpd
b October 16. 2006 P4: Burton Ave. replaced 294" of 8" pipe (060-007B to 060-007A) 6,142 gpd
':'-; October 16, 2006 P4: Burton Ave, replaced 166" of 8" pipe (060-007A to 060-007C) 0 epd
3 December 18. 2006 Rutland St.. replaced 3' of 6" pipe & service wye STA 2+48 (037-123 to 037-121A) see Photo 162A & 162B 672 gpd
= December 12, 2006 Calvin Streel. replaced service wye STA 0+85 (031-031 t0 031-030) see Photo 161A & 161B 1.260 gpd
o December 11, 2006 Calvin Street, replaced 6" of 8" PVC STA 0431 (031-031 to 031-030) see Photo 160A & 160B 180 gpd
November 29, 2006 N. Manchester St., replaced 3' of 8" PVC & service wye STA 1430 (042-004A o 042-004B) see Photo 139A & 159B 432 gpd
November 28, 2006 N. Manchester St., replaced 6' of 8" PVC & service wye STA 0+71 (042-004A to (042-004B) see Photo 158A 432 gpd
November 27, 2006 N. Manchester St.. replaced 8' of 8" PVC & service wye STA 2+00 (042-004 A to 042-0041B3) see Photo 157A & 1578 261 gpd
October 23. 2006 Vine Street, replaced ' of 8" VC STA 1+46 (037-101 to 037-100) see Photo 156A & 1568 360 gpd 59.420 gpd

o
-~

September 9, 2006
May 9, 2000
May 11, 2006
May 10, 2006

Keith Avenue, replaced 5' of 8" PVC STA 0434 (024-039A to 024-039) see Photo 155A

Upland Road. replaced 3' of 8" PVC STA 0487 (037-091 10 037-090) see Photos 1544 & 154B

Rutland Avenue. replaced 8" pipe and service wye STA 2+33 (037-121A to 037-122) see Photos 153A & 1538
Rutland Avenue, replaced 4' of 8" PVC STA 1434 to 1+38 (037-121A to 037-122) see Photos 152A & 152B

1.500 gpd
720 gpd
720 gpd




Table 1
City of Brockton, Massachusetts

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG

Response to Section 42a - Activities Directed at Compliance with the Consent Decree

History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Intlow Total I/1 Exliltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
b4 May 18, 2006 Rutland Avenue, replaced 4'of 8" PVC STA 2474 (037-121A to 037-122) see Photo I51A 540 gpd
¥ May 17. 2006 Rutland Avenue, replaced 4' of 8" PVC STA 2+87 (037-121A to 037-122) see Photos 150A & 150B 540 gpd
E May 16. 2006 Rutland Avenue, replaced 4' of 8" PVC STA 0415 (037-121A 10 037-122) see Photos 149A & 149B 540 gpd
5 July 19, 2006 Oak Street. replaced service connection STA 2405 (037-136 to 037-135) see Photos 148A & 148B 2.400 gpd
T July 20, 2006 Qak Street. replaced 8" pipe service wye STA 2+85 (037-136 to 037-135) see Photos 147A & 147B 1,200 gpd
L July 25. 2006 Qak Street. replaced 8" pipe and two service tees PVC STA 1472 (037-135 10 037-134) see Photos [46A & 1468 2,500 gpd
August 3. 2006 Oak Street, replaced 8" pipe and service tee STA 0413 (037-134 to 037-133) see Photos 145A & 145B 1,200 gpd
August 7. 2006 Oak Street, replaced pipe and service wyes STA 0442 (037-134 to 037-133) see Photos 144A & 144B 1,440 gpd
August 8. 2006 Qak Street, replaced 8" pipe and service wye STA 2+08 (037-133 to 037-132) see Photos 143A & 1438 720 gpd 14.020 gpd
= g © May 1, 2006 Upland Rd., repl 2' of 8" pipe and 8"X8" sleeve STA 2445 to 2+47 (037-091 to 037-090) see Photos 142A & 142B 320 gpd
e
& g § April 25. 2006 Orchard Ave.. veplaced 6' of 8" pipe STA 0+83 to 0+87 (037-130 to 037-129) see Photos 141A & 141B 180 gpd 500 gpd
March 21, 2006 Pomona Dr.. replaced 17.5" of 6" pipe and 6"X6" sleeve (045-032G to 045-032J) see Photos 140A & 140B
March 6, 2006 Main St. behind Shaws, 3' of 10" pipe STA 0+47 to 0432 (034-12A 10 034-012) see Photos 137A to 137B
February 28, 2006 Main St. behind Shaws, 53' of 10" pipe STA 0+21 10 0426 (034-12A to 034-012) see Photos 136A & 136B
February 27, 2006 K-Mart Parking, replaced 6' of 8" pipe STA 0436 to (0442 (034-012K to 034-012J) see Photo 138A 1,440 gpd
February 7, 2006 E. Main St.. replaced 5' of 8" pipe STA 2+70 to 2+74 (037-087 to 037-086) see Photos 133A & 133B
February 6, 2006 E. Main St., replaced 3' of 8" STA 2425 to 2+28 (037-087 to 037-086) see Photos 132A & 132B
February 2. 2006 P5: Menlo Ave, lined 256.3" of 8" pipe (025-029 to 025-026) 15.750 gpd
February 1. 2006 PS: Geralyn Dr. Easement. lined 186' of 10" pipe (067-043 10 067-042) 1.275 gpd
February 1. 2006 P5: Easement across Cross Pond, lined 388" of 18" pipe (007-125 to 007-126)
January 31, 2006 P5: Boulders Apartments., lined 241" of 8" pipe (045-037E to 045-037D) 2,520 gpd
January 31, 2006 P5: Boulders Apartments., lined 150" of 8" pipe (045-037D to 045-037C) 1,440 gpd
January 31, 2006 P5: E. Ashland St., lined 153.5' of 15" pipe (045-033 to 045-032) 7,200 gpd
January 31, 2006 shland St., lined 102.5" of 15" pipe (045-032 to 045-031) 2,880 ¢pd
January 30, 2006 PS: Toby Rd., lined 127.5" of 8" pipe (045-034B to 045-033A) 1.440 gpd
January 30, 2006 PS: Toby Rd., lined 16.2" of 8" pipe (045-034A 10 045-03413)
January 30. 2006 PS: Toby Rd., lined 116.3' of 8" pipe (045-034C to 045-034A)
January 30, 2006 P5: Toby Rd., lined 192" of 8" pipe (045-036A to 045-035A) 2,160 gpd
January 30, 2006 P5: Toby Rd.. lined 53" of 8" pipe (045-035A to 045-034C) 180 gpd
January 30, 2006 P5: Pleasant St., lined 399.5" of 10" pipe (017-065 o0 017-062) 40,320 gpd
January 27, 2006 P5: Dover St.. lined 451.6' of 10" pipe (018-017 to 018-016A) 6,099 gpd
January 27, 2006 P35: Belmont Ave, lined 77.3" of 10" pipe (017-011F t0 017-041C)
January 26. 2006 P35: No. Warren Ave, lined 271.4' of 10" pipe (019-027 to 019-024)
January 26. 2006 P5: No. Warren Ave. lined 247.2' of 10" pipe (019-028 to 019-027)
January 26, 2006 PS: No. Warren Ave, lined 200.8' of 10" pipe (019-031 to 019-028) 360 gpd
January 26, 2006 P5: Warren Ave, lined 232.3' of 8" pipe (018-016 10 018-017A) 22,800 gpd
January 24, 2006 P35: Center St., lined 353.5" of 10" pipe (019-071 to 019-072)
January 24, 2006 P3: Center St.. lined 145.5" of 10" pipe (019-065 to 019-071) 11,520 gpd
January 24, 2006 5: Center St.. lined 143" of 10" pipe (019-037B to 019-065) 720 gpd
January 24, 2006 P3: Forest Rd., lined 208" of 8" pipe (018-020A to 018-018A) 2,160 gpd
January 24. 2006 P3: Forest Rd., lined 325.6' of 8" pipe (018-018A (0 018-018B) 12,960 gpd
§ January 20. 2006 P5: Edward St.. lined 212.5" of 8" pipe (047-054 w0 047-055) 720 gpd
~

January 20. 2006

PS: Sharon St.. lined 150.3"' of 8" pipe (047-054 10 047-053)

11.520 gpd

A T e
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City of Brockton, Massachusectts
Consent Decree, Civil Action Case No. 1:06-¢v-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total I71 Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
% January 20, 2006 P3: Sharon St., lined 92.2' of 8" pipe (047-053 to 047-052)
g January 20. 2006 P5: Sharon St., lined 111.5' of 8" pipe (047-051 to 047-052) 540 gpd
o January 19. 2006 PS: Skinner St.. lined 415.5" of 8" pipe (055-047 to 055-046)
= January 19. 2006 P5: South Fuller St., lined 276" of 10" pipe (018-016B to 018-016A) 1.275 gpd
January 19, 2006 Qakside Ave.. replaced 4' of 8" pipe STA 0+73 to 0477 (033-025 to 033-024) see Photos 134A & 134B
January 18, 2006 P5: Lyon Ave. lined 279" of 8" pipe (066-053 to 066-052) 360 gpd
January 18, 2006 P3: Sharon St., lined 275.3" of 8" pipe (047-031 to 047-050) 4,320 gpd
January 18, 2006 P3: Sharon St., lined 300" of 8" pipe (047-050 to 047-049A)
January 18, 2006 P5: Sharon St., lined 200.3" of 8" pipe (047-049A to 047-049) 2,880 gpd
January 17, 2006 PS5: Main St., lined 321.5' of 8" pipe (066-044 to 066-043) 135 gpd
January 17, 2006 PS: Annadea Rd., lined 302.5' of 8" pipe (047-006A to 047-0058) 2.880 gpd
January 17, 2006 PS: Annadea Rd., lined 115.5' of 8" pipe (047-005B 10 047-004A)
January 16, 2006 P5: Skinner St.. lined 148.3' of 8" pipe (055-048 to 055-049) 10,975 gpd
January 16, 2006 P5: Skinner St.. lined 75.5' of 8" pipe (055-048 to 055-046) 410 gpd
January 13, 2006 P3: Maplewood Cir.. lined 230.9' of 8" pipe (045-021 to 045-022) 1,440 gpd
January 13, 2006 P5: Maplewood Cir., lined 247.5" of 8" pipe (045-021 to 045-020) 2,880 gpd
January 13. 2006 PS5: Joslyn Ln, lined 113.5' of 8" pipe (019-073 10 019-074) 90 gpd
January 13, 2006 P5: Joslyn Ln, lined 113.5" of 8" pipe (019-072 to 019-073) 90 gpd
January 12, 2006 PS: Cristo's Way, lined 370.9" of 8" pipe (048-051 to 048-050) 11.620 gpd
January 12, 2006 P5: Cristo's Way, lined 300.5' of 8" pipe (048-050 to 048-042) 764 gpd
January 12, 2006 P5: Woodland Ave. lined 391" of 8" pipe (035-107 to 035-106) 2,760 gpd
January 12, 2006 P5: Woodland Ave, lined 263" of 8" pipe (035-109 to 035-107) 69,120 gpd
January 12, 2006 Oakside Ave., replaced §' of 8" pipe STA 1+45 to 1450 (033-026 to 033-025) see Photos 135A & 135B
January 11, 2006 P5: Maplewood Cir.. lined 276" of 8" pipe (045-020 to 045-019A) 1,440 ¢pd
January 11. 2006 P5: Maplewood Cir., lined 197" of 8" pipe (045-019 to 043-019A) 1.080 gpd
Janvary 11, 2006 PS: Maplewood Cir., lined 201.5' of 8" pipe (045-017 to 045-019) 2,880 gpd
January 11. 2006 PS: Camden Ave, lined 198.5' of 8" pipe (020-060C to 020-060B) 12.960 gpd
January 11, 2006 P5: Camden Ave, lined 296.5' of 8" pipe (020-060B to 020-060A) 2,160 gpd
January 10, 2006 P5: Quincy St., lined 251" of 8" pipe (048-053 to 048-054) 410 gpd
January 10, 2006 P5: Beaumont Ave. lined 101" of &" pipe (048-052 to 048-053) 107 gpd
January 10, 2006 P5: Beaumont Ave. lined 149' of 8" pipe (048-051 to 048-052) 107 gpd
January 10, 2006 P5: Hampton Ave, lined 417" of 8" pipe (035-108 10 035-107) 177 gpd
January 9. 2006 P5: Plain St.. lined 286.7" ot 8" pipe (066-090 to 066-089A) 5.000 gpd
January 4. 2000 Jane Ter.. replaced 3' of 6" pipe STA 1+57 to 1+60 (033-022 10 033-021) see Photos 139A & 1398 1.440 gpd 285.764 gpd
Oct - Nov 2005 PS: Rehabilitation of 117 manholes 94.608 gpd
December 22, 2005 P5: Main Street. lined 277 of 8" pipe (066-042 to 066-04 1)
December 22, 2005 P5: Main Swreet. lined 248.5" of 8" pipe (066-043 to 066-042) 11,520 gpd
December 21, 2005 P5: Quincy Street. lined 273.7" of 8" pipe (048-056 10 048-055) 3,610 gpd
December 21, 2005 P3: Quincy Street. lined 279.2' of 8" pipe (048-035 10 048-033) 4,350 gpd
December 20, 2005 P5: Manomel Street, lined 277.45' of §" pipe (020-053 to 020-054) 2,520 gpd
December 19, 2005 PS: Theresa Road, lined 232.1' ol 8" pipe (067-065 to 067-066) 117 gpd
December 15,2005 PS: Ash Street, lined 206.2" of 8" pipe (017-026 0 017-024) 1,620 gpd
December 15, 2005 PS: Ellsworth Street. lined 235.8' of §" pipe (017-024 10 017-022) 4.320 gpd
December 14, 2008 P5: Spring Street. lined 210.6' of 8" pipe (017-043 to0 017-053) 13,680 gpd
December 14, 2005 P5: Highland Terrace, lined 228.6' of 8" pipe (017-050 to 017-043) 7,560 gpd
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City of Brockton, Massachusetts

Consent Decree, Civil Action Case No. 1:06-¢v-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree

History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Intlow Total I7] Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
December 13, 2005 P5: No. Quiney Street, lined 34 of 8" pipe (049-105 to 049-105A) 102 gpd
December 13, 2005 P5: No. Quincy Street, lined 314' of 8" pipe (049-106 (o 049-105) 4.500 gpd
December 13. 2005 PS: No. Quincy Street, lined 285" of 8" pipe (049-108 to 049-106) 7.200 gpd
December 12. 2005 P5: Moraine Street, lined 335.05' of 8" pipe (017-066 1o 017-065) 2,160 gpd
December 7. 2005 P5: Main Street, lined 327" of 8" pipe (066-045 to 0606-044) 2,700 gpd
December 7. 2005 P5: Main Street. lined 304.7 of 8" pipe (066-049 to 066-045)
December 7, 2005 P3: Main Street, lined 203.4' of 8" pipe (066-032 to 066-049) 3.600 gpd
December 5, 2005 P3: Brunswick Street, lined 268.4' of 8" pipe (117-097 to 117-100) 1,440 ¢pd
December 1, 2005 P5: Summer Street. lined 139.65' ot 8" pipe (066-083 to 066-079) 5,760 gpd
December 1, 2005 PS: Summer Street, lined 54.3" of 8" pipe (066-083 to 066-084)
December [. 2005 PS: Summer Street, lined 174.45' of 8" pipe (066-084 to 066-085) 1.080 gpd
December 1. 2005 P5: Summer Street, lined 215.2' of 8" pipe (066-085 to 066-086)
November 30, 2005 P5: Pleasant Street. lined 152" of 8" pipe (017-162 to 017-160B) 1,080 gpd
November 30, 2005 P5: Pleasant Street, lined 308.3" of 8" pipe (017-160B to 017-160A) 8,460 gpd
November 30, 2005 P5: Pleasant Street, lined 307.7" of 8" pipe (017-160A to 017-160)
November 29, 2005 P5: Prospect Avenue. lined 308.05' of 8" pipe (017-114 to 017-113) 4,320 gpd
November 28, 2005 P5: Cross Country (ofT E. Ashland). lined 195.3" of 15" pipe (045-034 to 045-035) 1.382 gpd
November 28, 2005 P5: Cross Country (off E. Ashland), lined 207.4' of [5" pipe (045-033 10 045-034) 1,473 gpd
November 18, 2005 P5: No. Quincy Street, lined 70.15' of 8" pipe (049-102 to 049-102A) 107 gpd
November 18, 2005 PS: No. Quincy Street, lined 275.45' of 8" pipe (049-103 to 049-102) 4.380 gpd
November 18, 2003 P5: No. Quincy Street. lined 287.2' of 8" pipe (049-104 to 049-103) 7,250 gpd
November 18, 2005 P5: No. Quincy Street, lined 326.1' of 8" pipe (049-105A to 049-104) 7,250 gpd
November 18, 2005 P5: E. Ashland Street, lined 21" of 12" pipe (040-015 10 040-016) 8.640 gpd
November 18, 2005 P5: E. Ashland Sureet, lined 152" of 12" pipe (040-003B to 040-015) 6,480 ¢pd
November 17, 2005 P5: Easement (between Manomet & Grafion), lined 129.3" of 8" pipe (020-048 to 020-043) 1.800 gpd
November 17, 2005 P5: Fasement (between Manomet & Grafton). lined 250.7' of 8" pipe (020-049 10 020-048) 1,800 gpd
November 16, 2005 P5: No. Quincy Street. lined 295.8' of 8" pipe (045-072 to 045-074)
November 16, 2005 P5: No. Quincy Street, lined 301.6' of 8" pipe (045-075 10 045-074)
November 16, 2005 P5: No. Quincy Street, lined 239.6' of 8" pipe (045-075 to 045-076)
November 15, 2005 PS: Georgene Drive, lined 208.7' of 8" pipe (067-067A to 067-067) 764 gpd
November 15, 2005 PS: Georgene Drive, lined 210.35" of 8" pipe (067-069 to 067-067A) 8.095 gpd
November 14, 2005 P5: Clinton Street, lined 286.9" of 8" pipe (018-010A to 018-010) 3,760 gpd
November 10, 2005 P5: Cross Country. lined [61.45 of 12" pipe (045-017 to 045-016) 6,808 gpd
‘g" November 10, 2005 P3: Cross Country, lined 155.9' of 12" pipe (045-016 to 045-015) 6,643 gpd
A November 10, 2005 P5: Cross Country, lined 245.1" of 12" pipe (045-015 to 045-014) 10,356 gpd
g November 10. 2005 P5: Cross Country, lined 236.85" of 12" pipe (045-014 to 045-013) 10.068 gpd
E November (0, 2005 P5: Cross Country, lined 224.9" of 12" pipe (045-013 to 045-012A) 9.325 gpd
=4 November 10. 2005 P3: High Street. replaced 173.9' of 8" pipe (019-091 to 019-088A) 360 gpd
S November 9, 2005 Hatchfield Dr, replaced 2' of 8" pipe STA 1+01 to 1+03 (032-055C 1o 032-035B) see Photo 131A & 131B 1,440 gpd
November 9, 2005 P3: Twelfth Avenue. lined 298.7' of 8" pipe (067-033 10 067-031) 6,873 gpd
November 9, 2005 P3: Twellth Avenue, lined 297" of 8" pipe (067-034 to 067-033) 6,873 ¢pd
November 9. 2005 P5: Twelfth Avenue, lined 191.3' of 8" pipe (067-035 to 067-034) 3.254 gpd
November 8. 2005 P5: Carleton Streel. lined 407.1' of 8" pipe (017-127 to 017-088)
November 7, 2005 P5: Plain Street. lined 349.1" of 8" pipe (067-065 to 067-067) 764 gpd
November 4, 2005 PS5 Augusta Avenue. lined 270.8' of 8" pipe (017-110 to 017-074) 2.160 gpd
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November 2. 2005 P35: Hamilton Street. lined 273.7' of 8" pipe (117-097 to 117-099) 2,940 gpd

November 2. 2005 P5: Hamilton Street. lined 275.8" of 8" pipe (117-098 to 117-099) 1,440 gpd

November 2, 2005 PS: Boulders Apartments, lined 304.9' of 8" pipe (045-037E to 043-037G) 4.583 gpd

November 2, 2005 PS: No. Quincy Street, lined 292.4' of 8" pipe (049-109 to 049-108) 5.050 gpd

November 2, 2005 P5: No. Quincy Street, lined 337.1" of 8" pipe (049-109 to 049-110)

November 2, 2005 P5: Bedford Street, lined 347.65' of 8" pipe (045-047 to 045-048)

November 2. 2005 P5: Bedford Street, lined 158.8' of 8" pipe (045-047 to 045-046)

November 2. 2005 P5: Manomet Street, lined 149.85' of 8" pipe (020-061 to 020-060) 3.960 epd

November 2. 2005 P5: Manomet Street, lined 136.1' of 8" pipe (020-066 to 020-065) 180 gpd

November 2. 2005 P5: Manomet Street, lined 267.1" of 8" pipe (020-065 to 020-061) 315 gpd

November 2, 2005 PS: Anania Terrace. lined 388.4' of 8" pipe (020-067 to 020-065) 14.400 gpd

November 2, 2005 P5: Loucraft Avenue. lined 310.4' of 8" pipe (019-043 10 019-042)

November 2, 2003 P5: Maplewood Cir., lined 242.8' of 10" pipe (045-031A to 045-033B) 21,600 gpd

November 2, 2005 P5: Maplewood Cir.. lined 152.1' of 10" pipe (045-031A to 045-030A) 4,320 gpd

November 2. 2005 P5: Maplewood Cir.. lined 90" of 10" pipe (045-029A to 045-030A) 1,440 gpd

November 2, 2005 P5: Maplewood Cir., lined 308.3' of 10" pipe (045-029A to 045-028) 5,040 gpd

October 19, 2005 PS: Pomona Drive, lined 279.5' of pipe (045-032A to 045-032B)

October 19, 2005 PS: Pomona Drive, lined [05.4' of pipe (045-032A to 045-032G) 2.800 gpd

October 19, 2005 PS: Pomona Drive, lined 213.5' of pipe (045-032H to 045-032G) 360 gpd

October 19, 2005 P5: Pomona Drive, lined 118.6' of pipe (045-032H to 045-0321) 720 gpd

QOctober 19, 2005 P3: Pomona Drive, lined 47.3" of pipe (045-032C to 045-032B)

October 19, 2005 P5: Oberline Road. lined 319.6' of pipe (045-032B to 045-032D)

Octaber 19, 2005 P5: Annadea Road, lined 297.9" of 8" pipe (047-007A to 047-006A) 3.600 gpd

Qctober 19, 2005 P5: Annadea Road, lined 227.9' of 8" pipe (047-007A to 047-008A) 1,080 gpd

October 19, 2005 PS: Annadea Road. lined 221.3' of 8" pipe (047-009A to 047-008A) 1.448 gpd

October 19, 2005 PS: Court Street, lined 422.65' of 8" pipe (047-061 to 047-063) 4.320 gpd

October 19, 2005 PS: Court Street. lined 245.3' of &" pipe (047-061 to 047-020) 1.080 gpd

October 17, 2005 P5: Charline Drive, lined 57.15' of 8" pipe (047-062 to 047-062A)

October 17, 2005 P5: Charline Drive, lined 336.6' of 8" pipe (047-061 to 047-062) 2,700 gpd

October 13. 2005 P5: Pomona Drive. lined 243.3' of pipe (045-032 to 045-032A) 3.600 gpd

October 12. 2005 P5: Bark Circle. lined 238" of 8" pipe (045-083 to 045-084)

October 12, 2005 P5: Bark Circle, lined 205.4" of 8" pipe (045-083 to 045-082)

October 11, 2005 P3: Lincoln Street. replaced 205.2" of 10" pipe (019-103A to 019-103B) 2.160 gpd

October 11. 2005 P3: Lincoln Street, replaced 126.3' of 10" pipe (019-103B to 019-103C)

October 11, 2005 P3: Lincoln Street, replaced 59.9" of 10" pipe (019-103C to 019-103D)

October 11, 2008 P3: Lincoln Street, replaced 94.1' of 10" pipe (019-103D to 019-103E)

October 11, 20035 P3: Lincoln Street. replaced 134.1' of 10" pipe (019-103F to 019-103F)

October 11. 2005 P3: School St. replaced 294' of 10" pipe (019-088 to 019-103B) 720 gpd 396,268 opd
Sept. 27 - 28. 2005 PS: Rehabilitation of 7 manholes 5.760 gpd
September 23. 2005 Van Cliff. replaced 8" pipe STA 3+00 to 3+05 (032-053 to 032-052) sce Photos 127A & 127B
September 21, 2005 Marie Ave.. replaced 8" pipe STA 2+70 to 2+89 (050-065 (o 050-065B) see Photos 129A & 1298 2,880 gpd
September 21, 2005 Marie Ave.. replaced 6' of 8" pipe STA 2+20 to 2+26 (050-066 to 050-067) see Photo 130A & 130B 1,440 gpd

September 20, 2005
September 16, 2005

Budd Ave.. replaced 8" pipe STA 1+50 to 1+55 (053-062 1o 053-063) see Photos 128A & 128B

P3: Green St.. replaced 275" of 6" pipe (019-025 to 019-024)

7.200 gpd
1,440 gpd
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September 12, 2005 Van CILiff, replaced 8" pipe STA 1465 to 1469 (032-053 to 032-052) see Photos 126A & 126B
September 6, 2005 P3: N. Warren Ave., replaced 365" of 8" pipe (019-042 to 019-040)

September 6, 2005 P3: N. Warren Ave., replaced 157" of 8" pipe (019-044 to 019-042) 6.840 gpd
August 31, 2005 P2: Bartlett St.. replaced 19.5' of 30" pipe (018-051B to 018-051)
August 31, 2005 P2: Chester Ave.. replaced 18" of 18" pipe (018-051A to 018-051)
- August 31, 2005 P2: Chester Ave.. replaced 19.5' of 18" pipe (018-051B to 018-036)
2 August 31, 2005 P2: Chester Ave., replaced 89.5' of 18" pipe (018-056 to 018-056B)
; August 25, 2005 West St.. replaced 4' of 10" sewer pipe STA 1429 to 1433 (014-077 to 014-078) 1,440 gpd
E August 23, 2005 P3: Roan Crt.. replaced 286 ' of 8" pipe (019-041 to 019-040)
5 August 19. 2005 Roan Court, removed water & sewer service cross connection @ abandoned lot (019-040 to 019-041) 21,600 gpd
- August 11, 2005 Rockland St.. replaced service wye at STA 1+70 (031-088 to 031-093) see Photos 122A & 122B
- August 10, 2005 Rockland St., replaced wye & pipe STA 0+84 - 0489 (031-087 to 031-086) see Photos 123A & 1238
August 10, 2005 Windsor Cir., replaced 8" pipe STA 1455 10 1+60 (031-090 to 031-089) see Photos 124A & 124B 5.760 gpd
August 8. 2005 Rockland St., replaced 8" pipe STA 000 to 0405 (031-088 to 031-093) see Photos 121A & 121B
August 8, 2005 Chester Ave., replaced sewer manhole with underdrain connection (018-056) see Photos 119A 14,400 gpd
August 3, 2005 Adams St., replaced 8 of 8" pipe (053-097 to 053-096) see Photo 120A and 120B 7.200 gpd
August 3, 2005 P3: Plain St.. replaced 210.6' of 10" pipe (066-082A to 066-082)
August 5, 2005 P3: Plain St., replaced 320.1' of 15" pipe (066-078 to 066-079)
August 5, 2005 P3: Plain St., replaced 265" of 15" pipe (066-080 to 066-079)
August 5, 2005 P3: Plain St., replaced 229" of 15" pipe (066-080 to 066-081)
August 5, 2005 P3: Plain St replaced 254" of 15" pipe (066-081 10 066-082)
July 19. 2005 Calvin St., replaced service wye at STA 0+30 (031-031 to 031-030) see Photos 125A & 1258
July 15,2005 Calvin St.. replaced 4' of 8" pipe STA 1454 to 1+58 (031-031 to 031-030) 2,880 epd 78,840 ppd
June 17. 2005 P3: Otis St., replaced 223" of 8" pipe (055-043 to 055-0421B) 410 gpd
May 30, 2005 Forest Ave., replaced pipe (021-032 to 021-031) see Photos 116A & 116B
May 17, 2005 Carrol Ave.. replaced service wye STA 14006 (025-021B to 025-021A) see Photos 115A & 115B 720 gpd
May 16. 2005 P3: Appleby St.. replaced 283" of 10" pipe (067-015 to 067-028) 760 gpd
- May 12, 2005 P3: Armistion St., replaced 334" of 10" pipe (045-060 to 045-059) 8.640 gpd
=4 May 12. 2005 P3: Armistion St., replaced 336" of 10" pipe (045-061 to 045-060) 4.320 gpd
';_: May 11, 2005 P3: Twelfth Ave., replaced 300" of 8" pipe (067-031 to 067-028) 570 gpd
E May 11. 2005 Carrol Ave., replaced service wye STA 0459 (025-021B to 025-021A) see Photos 118A & 118B 1,440 ¢pd
& May 10, 2003 Carrol Ave.. replaced pipe STA 1442 to 1+47 (025-021A 0 025-021C) see Photos 117A & 117B
2 May 6, 2005 P3: Twelfth Ave.. replaced 225" of 10" pipe (067-028 1o 067-027) 8.990 gpd
= April 28, 2005 P3: Armistion St.. replaced 300' of 8" pipe (045-062 to 045-061)
April 28,2005 P3: Armistion St.. replaced 238' of 8" pipe (045-063 to 045-062) 720 gpd
April 15,2005 P3: Pratt St., replaced 207" of 10" pipe (045-064 to 045-063) 36.000 gpd
April 12,2005 P3: Armistion St., replaced 340' of 10" pipe (045-058 to 045-039) 8.640 gpd
April 12, 2005 P3: Allerton St.. replaced 269" of 10" pipe (043-064 to 045-061) 30,240 ¢pd 101,450 gpd
g March 26. 2005 Woodard Ave. replaced 4" of 12" pipe from STA 2421 to 2425 (023-103 to 025-102) 1,440 ¢pd
% March 8, 2005 Woodard Ave, replaced service wye STA 0487 (025-003 1o 025-002) see Photos 114A & 114B 1,440 gpd
E February 16. 2005 Vesey St.. replaced pipe from STA 0489 to 0497 (023-028 to 023-027) see Photos 113A & 113B
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g February 14, 2005 Vesey St., replaced service wye at STA 2+[1 (023-029 to 023-028) see Photos 112A & L12B
5 January 11. 2005 Hillberg Ave.. replaced pipe from STA 0+35 to 0+51 (023-042 to 023-041) see Photos 111A & 111B 1.440 gpd
- January 11. 2005 Hillberg Ave.. replaced pipe from STA 0+78 to 094 (023-040A o 023-040) see Photos 1074 & 107B 438 gpd 4.758 gpd
December 21, 2004 Hillberg Ave.. replaced pipe from STA 0497 to 1401 (023-044 to 023-043) see Photos 108A & 1088 1,440 gpd
December 14, 2004 P2: Silver Rd., replaced 685" of 10" pipe (017-059 to 017-061) 15,840 gpd
December 14, 2004 Tremont St., replaced wye & pipe from STA 2430 to 2436 (023-016 to 023-014) see Photos 109A & 109B 1,440 gpd
Dec. 13-30, 2004 Whitman Interceptor lining. Southfield Dr., East St. to Edison Easement (1,570 ft) 20.000 gpd
December 13. 2004 French Ave., replaced pipe from STA [+13 to 1'+25 (023-027 to 023-025) see Photos 110A & 110B 2,160 gpd
December 3, 2004 P3: Annadea Rd.. replaced 253" of 8" pipe (047-003A to 047-002A) 2,160 ¢pd
December 3, 2004 P3: Edward St.. replaced 295" of 8" pipe (047-042 to 047-043) 8.640 gpd
December 3, 2004 P3: Edward St.. replaced 207 of 8" pipe (047-042 to 047-041) 2,160 gpd
December 3. 2004 P3: Crane Rd., replaced 301" of 8" pipe (047-15A to 047-14A) 2.160 gpd
o December 3, 2004 P3: Crane Rd., replaced 297" of 8" pipe (047-016A 10 047-015A) 4,140 gpd
§ December 3, 2004 P3: Crane Rd., replaced 197" of 8" pipe (047-017A to 047-016A) 360 gpd
5 December 2, 2004 P3: Twin Oaks, replaced 225" of 8" pipe (047-009A to 047-010B) 4.320 gpd
= December 2, 2004 P3: Twin Oaks. replaced 300' of 8" pipe (047-01 1A (o 047-009A) 17,285 gpd
5 December 2, 2004 P3: Twin Oaks. replaced 250" of 8" pipe (047-01 A to 047-012A) 5,760 gpd
= December 2, 2004 French Ave.. replaced pipe from STA 0+45 to 0+47 (023-027 to 023-025) see Photos 105A & 105B 1,440 gpd
i November 29, 2004 P2: Belmont Ave., replaced 89" of 8" and 10" pipe (017-011F to 017-011F1)
November 22, 2004 P2: Augusta Ave., replaced 763" of 8" and 6" pipe (017-110 to 017-115) 3,060 gpd
November 16, 2004 P2: Greenfield St.. replaced 456' of 8" and 6" pipe ( 017-110t0 017-111) 360 gpd
November 8, 2004 P2: Spring St.. replaced 292" of 8" pipe (017-036 to 017-037) 7,020 gpd
November 2, 2004 French Ave., replaced pipe from STA 0416 to 0418 (023-027 to 023-025) see Photos 106A & 1068 4,102 gpd
November 2. 2004 P2: Poplar Rd., replaced 654" of 8" pipe (017-053 w0 017-CAPG) 13,680 gpd
October 26. 2004 P2: Brook St. replaced 1,097 of 8" and 10" pipe (018-012A to 018-030) 5,220 gpd
October 25, 2004 P2: Green St., replaced 508" of 8" and 10" pipe (017-034 to 017-035) 11,430 gpd
October 14, 2004 Myrtle St. replaced pipe STA 0+14 10 0+18 (022-036 to 022-035) see Photos 94A 4.320 gpd
October 12, 2004 P2: Newbury St.. replaced 528" of 8" and 6" pipe (017-128 to 017-131) 7.200 gpd
October 4, 2004 School St, replaced pipe from STA 0+05 to 0409 (019-103B 10 019-103A) see Photos 95A & 95B 2,160 gpd 147.857 gpd
September 30, 2004 Lincoln St. capped service STA 2403 (019-103A to 019-103) see Photos 97A & 97B
September 30, 2004 Lincoln St. replaced pipe from STA 0480 to 0+85 (019-103A to 019-103) see Photos 96A & 968 1,440 gpd
September 30. 2004 P2: Ash St.. replaced 299" of 8" pipe (017-038 to 017-039) 360 gpd
September 24, 2004 Center St. replaced pipe STA 0482 to 0+94 (0190-65 to 019-037B) see Photos 99A & 99B 650 gpd
September 24, 2004 Center St, replaced service wye STA 1+08 (019-073 to 019-074) see Photos 98A 1.440 gpd
2 September 22, 2004 P2: Boylston St. replaced 561" of 8" pipe (020-054 to 020-056) 4,520 ¢pd
S
';‘_: September 20, 2004 High St, replaced pipe from STA 1+15 to 1421 (019-091 to 019-088A) see Photos 100A & 100B 1.440 gpd
:;; September 13, 2004 P2: Camden Ave.. replaced 292" of 8" pipe (020-060 to 020-060A)
(=4
z September 14, 2004 Legion PKW, replaced pipe from STA 0+46 to 0+64 (019-076 to 019-090) see Photos 101A & 101B 4,320 gpd
September 8. 2004 Legion PKW. replaced pipe from STA 0496 to 0+98 (019-079 (o 019-076) see Photos 102A & 102B 1,440 gpd
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September 8. 2004 P2: Forest Rd. replaced 2 (8" of 8" pipe (018-20A to 018-021A) 720 gpd

September 7, 2004 Center St, replaced service wye STA 0419 (019-073 to 019-072) see Photos 103A & 1038

September 2. 2004 Packard WY, replaced pipe STA 3+01 to 3+10 (021-004 to 021-003) see Photos 104A 2,880 gpd 19.010 gpd
L} 8
g 5 ‘E % 0 apd
% 3523
=R R 0 gpd
Em
€58 Sept 26 - Dec 31,2003 Abington removal of 8 sum ] 172.800
$5& 3 i L2003 hing E sump pumps LN
Qo = 172,800 gpd
July 2003 P1: 002-079 M rechab 2,880 gpd
July 2003 P1: 002-081 MH rehab 2,880 gpd
July 2003 P1:002-098 MH rehab 4,320 gpd
July 2003 P1:002-201 MH rehab 2.880 gpd
July 2003 P1:002-200A MH rehab 2.880 gpd
August 2003 P1: 004-006 MH rehab 5,760 gpd
July 2003 P1:009-017A MH rehab 7,200 gpd
July 2003 P1: 011-001 MH rehab 5,760 gpd
July 2003 P1: 011-002 MH rehab 4,320 gpd
July 2003 P1: 011-018 MH rehab 2.880 gpd
August 2003 P1:012-067 MH rehab 2,160 gpd
July 2003 P1: 012-076 MH rehab 2.880 gpd
July 2003 P1:017-125 MH rehab 4.320 gpd
August 2003 P1:017-054 MH rehab 7.200 gpd
July 2003 P1:021-001 MH rehab 28.800 gpd
August 2003 P1: 025-041A MH rehab 4,320 gpd
July 2003 P1: 027-068 MH rechab 2,160 gpd
- July 2003 P1:031-016 MH rehab 2,880 gpd
2 July 2003 P1:031-089 MH rehab 7.200 gpd
= July 2003 P1:031-050A MH rehab 7.200 gpd
E July 2003 P1:032-019 MH rehab 4,320 gpd
-] August 2003 P1:033-021 MH rechab 2,880 gpd
3 August 2003 P1: 041-079 MH rehab 7,200 gpd
= July 2003 P1: 045-033 MH rchab 7,200 gpd
August 2003 P1: 045-065 MH rehab 7.200 ¢pd
July 2003 P1:046-113A MH rehab 2,160 gpd
July 2003 P1: 047-029 MH rehab 4.320 gpd
July 2003 P1:048-057D MH rehab 3.600 gpd
July 2003 P1: 049-091 MH rehab 2160 gpd
August 2003 P1:052-010 MH rehab 3.600 gpd
July 2003 P1: 061-011 MH rehab 5.040 gpd
July 2003 P1: 065-021 MH rehab 7,200 gpd

July 2003 P1: 065-028 MH rehab 31,680 gpd
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August 2003 P1: 065-008A MH rehab 2,160 gpd
August 2003 P1: 117-088A MH rehab 4,320 gpd
August 2003 P1: Pleasant Street 008-010 towards 008-011 65" §" 5,900 gpd
August 2003 P1: Rockland Street 008-013 to 008-012 306' 8" 25,000 gpd
July 2003 P1: Belair Street 004-040 1o 004-023 116' 15" 3,600 gpd
July 2003 P1: Belair Street 004-023 to 004-020, 248' 15" 15,120 gpd
July 2003 P1: Belair Street 004-020 to 004-016, 320" 15" 16.560 gpd
July - Sept. 2003 Abington removal of 21 sump pumps 440,000 gpd 712,100 gpd
N May 2003 P1: Belair Street 004-045 to 004-044 280" 15" 0 gpd
§ May 2003 P1: Belair Street 004-044 to 004-042 250" 15" 0.gpd
o April 2003 P1: Belair Street 004-042 to 004-041 220" 15" 1,275 gpd
Z April 2003 P1: Belair Street 004-041 to 004-040 364" 15" & 18" 2,880 gpd
3 June 2003 P1: North Cary Steet 040-031 to 040-029 164" 12" 11,520 gpd
3 June 2003 P1: North Cary Steet 040-029 to 040-028 353' 12" 112,320 gpd
3 April 8. 2003 P1: Belair Street 004-016 to 017-012A. 415" 15" 14.400 gpd 142,395 gpd
& March 20. 2003 P1: Belair Street 017-012A to 017-011A 55' 15" 0¢gpd
§ I March 10, 2003 P1: Westgate Drive 007-127F to 007-127Q 196 12" 34,560 gpd
A § February 26. 2003 P1: Easement off E. Westgate Dr. 007-127D to 007-127C 326' 12" 30,560 ¢pd
- February 15, 2003 P1: Easement off E. Westgate Dr. 007-127C to 007-127B 251" 12" 57.500 gpd
& February 10, 2003 P1: Easement off E. Westeate Dr. 007-127B to 007-127 335' 12" 410 gpd 123.030 gpd
o December-02 P1: Belair Street 017-011A to 017-010B 174" 15" 26,640 gpd
g December-02 P1: Belair Street 017-010B to 017-011B 98' 15" 11,520 gpd
p November-02 P1: Belair Street 017-011B to 017-010A 146" 15" 0 gpd
E November-02 P1: Belair Street 017-010A t0 017-009A, 235' 15" 2.160 gpd
5 November-02 P1: Belair Street  017-009A to 017-001B 209" 15" 0 gpd
'g Oct - Dec 2002 Removal of 138 private sump pumps throughout the city 3,008,000 gpd
October 3, 2002 Legion PKW. disconnected private catch basin. STA 0-+48 (019-077 10 019-076) see Photo 93A & 93B 107,000 gpd 3,155,320 gpd
= August 20, 2002 Removed catch basin grate on sewer manhole at end of Thatcher Crt. (MH 058-022 100.000 gpd
% July 30, 2002 Ash St., replaced pipe and service (rom STA 1422 1o 1456 (017-039 to 017-038) see Photo 92B 4,320 gpd
= July 29,2002 S. Fuller St., replaced pipe from STA 0427 to 0433 (018-016B to 018-016A) see Photo 90A & 90B SPL
= July 27, 2002 Dover St., replaced service wye at STA 2424 (018-017 to 018-016A) see Photo 87A & 87B 360 gpd
é July 25, 2002 Dover St., replaced service wye at STA 2-+40 (018-017 to 018-016A) see Photo §8A 1.440 gpd
z July 24, 2002 Forest Rd.. replaced pipe from STA 0+17 1o 0423 (018-021A to 018-020A) see Photo 91A & 918 SPL
July 23. 2002 Dover St.. removed service wye at STA 1+18 (018-018B 10 018-019C) see Photo 89A & 89B SPL. 106,120 gpd
May 28, 2002 Spring St., replaced pipe from STA 1473 to 1475 (017-038 to 017-037) see Photo 78A & 78B SPL
May 21. 2002 Spring St., replaced service wye at STA [+82 (017-037 to 017-036) see Photo 76A & 768 4.320 gpd
May 20. 2002 Poplar Rd.. replaced service wye at STA 0+60 (017-054 to 017-053) see Photo 77A & 77B 2.880 gpd
o May 17, 2002 Poplar Rd., replaced service wye at STA 0+84 (017-055 to 017-054) see Photo 75A & 758 720 gpd
= May 13, 2002 Poplar Rd.. replaced service wye at STA 11422 (017-055 to 017-054) see Photo 85A & 85B 1,440 gpd
% May 9, 2002 Augusta Ave., replaced pipe (rom STA 1408 to 1412 (017-115 10 017-113) see Photo 84A & 84B SPL
:3 May 8. 2002 Prospect Ave.. replaced pipe from STA 0423 t0 0427 (017-114 fo 017-113) see Photo 83A & 83B 4,320 gpd
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<o May 8, 2002 Hancock Av.replaced pipe from STA 0+47 to 0+49 (009-086 to 009-085A) see Photo 74A & 74B 720 gpd
B May 7.2002 Earle St., replaced pipe from STA 2+20 to 2+25 (017-013A 10 017-011A) see Photo 82A & 82B SPL
s May 7. 2002 Earle St.. replaced pipe from STA 0+30 to 0+52 (017-013A 10 017-011A) see Photo 79A & 79B SPL
May 6, 2002 Elm St., replace pipe from STA 0402 to 0+06 (011-011A to 011-011) see Photo 86A & 86B 720 gpd
May 2, 2002 Sunset Dr., replaced pipe from STA 0-+00 to 0-+05 (011-016 to 011-015) see Photo 81A & 81B 2,880 gpd
May 1. 2002 Sunset Dr.. replaced pipe from STA 2+72 10 2+77 (011-017 to 011-016) see Photo 80A & 80B 720 gpd 18.720 gpd
March 28, 2002 Hancock Ave.. removed service stub at STA 1445 (009-087 to 009-086) see Photo 73A & 73B 200 gpd
March 21, 2002 Hancock Ave., replaced service wye at STA 1406 (009-087 to 009-086) see Photo 72A & 728 1.440 gpd
March 11, 2002 Sunset Dr., replaced pipe from STA [+45 to 1+52 (009-028 to 009-027) see Photo 71A & 71B 2.880 gpd
& March 6. 2002 Margery Rd., replaced pipe from STA 1411 to 1+16 (009-024 to 009-025A) see Photo 65A & 65B 1,440 gpd
§ March 5, 2002 Candy Ln., replaced pipe from STA 1+64 to [+68 (009-021 to 009-020) see Photo 62A & 62B 100 gpd
= March 4, 2002 Candy Ln.. replaced pipe from STA 0426 to 0+51 (009-020 to 009-019) see Photo 67A & 67B 1.440 gpd
E February 28, 2002 Candy Ln., removed stub at STA 1496 (009-021 to 009-020) see Photo 61A & 61B SPL.
5 February 26, 2002 Candy Ln., replaced pipe from STA 14358 to STA 1+64 (009-020 to 009-019) see Photo 63A & 63B 1.000 gpd
k] February 25, 2002 N. Pearl St.. replaced pipe from STA 0+15 to STA 0+25 (009-78A to 009-79) see Photo 70A & 70B 600 gpd
February 21, 2002 Candy Ln., replaced pipe from STA 0+0 to STA 0428 (009-021B to 009-021) see Photo 68A & 68B 200 gpd
February 20. 2002 Candy Ln.. replaced pipe from STA 2463 to STA 2+68 (009-021 to 009-020) see Photo 69A & 69B 360 gpd
February 20, 2002 Candy Ln.. replaced pipe from STA 1+09 to STA 1+15 (009-021 A to 009-021B) see Photo 64A & 64B 100 gpd
January 10, 2002 . Westgate Dr.. replaced pipe from STA 0+48 to STA 0+52 (007-1271 to 007-127G) see Photo 66A & 668 1,440 opd 11.200 gpd
November 24, 2001 203 Prospect St., replaced broken service pipe at STA 010 (006-094 to 006-096) SPL
. g November 19. 2001 Candy Lane, replaced pipe from STA 0+10 10 0+14 (009-041 to 009-040) 1.440 gpd
% November 15, 2001 Candy Ln., replaced pipe from STA 2431 to 2+37 (009-043 to 009-043A) see Photo 39A & 59B SPL
o November 14, 2001 Margery Rd.. replaced pipe from STA 2+40 (o 2+47 (009-042 to 009-041) see Photo 60A & 60B SPL
":-5- November 13, 2001 Santee Road, replace pipe from STA 2412 to 2414 (009-058 to 009-056) see Photo 58A & 58B SPL
5 November [3. 2001 Santee Road, replace pipe from STA 0477 to 0+80 (009-058 to 009-036) see Photo 57A & 57B SPL
= November 13, 2001 Santee Road, replace pipe from STA 0450 to 0+53 (009-058 to 009-056) see Photo 56A & 56B SPL
= October 17. 2001 191 Grove St., replaced broken pipe from approx. STA 0440 to 0446 (056+011 to 056+010) SPL
October 9, 2001 West Street, replaced service wye at STA 0430 (014-080 to 014-079) see Photo 554 SPL 1.440 epd
ot September 9, 2001 Fitzpatrick Cir, replaced pipe from STA 0+16 to 0+18 (005-104A to 005-104) sec Photo 54B SPL
§ August 20. 200] Fitzpatrick Cir. replaced service wye at STA 1432 (003-100 to 005-102) see Photo 52A & 52B 720
b August 16, 2001 Fitzpatrick Cir. replaced service wye at STA 0+15 (005-098 to 005-099A) see Photo 48A & 48B 720
= August 14, 2001 Fitzpatrick Cir, replaced service wye at STA 0+43 (005-104 to 005-102A) see Photo 53A & 53B 1.440
8« August 13, 2001 Fitzpatrick Cir, replaced wye & main from STA 1+12 to 1420 (005-104A to 005-104) see Photo 49A & 49B 8.040
B August 7.2001 Sophia Ave.. replaced pipe from STA 2+68 to 2+70 (005-140 to 005-136) see Photo S0A & 508 SPL
e August 3, 2001 Fitzpatrick Cir, replaced pipe from STA 2438 to 2446 (005-100 to 005-102) see Photo SIA & 51B SPL. 11,520 gpd
June 12, 2001 Oak Ridge Dr., replaced pipe from STA 1440 to 1455 (004-084 to 004-080) see Photo 47A & 47B 4.680 gpd
May 22, 2001 Crickett Rd.. replaced pipe from STA 0449 to 0153 (004-057A (o 004-053) see Photo 44A & 44B 7.200 gpd
May 21, 2001 Crickett Rd., replaced pipe from STA 1482 10 1486 (004-057A to 004-053) see Photo 45A & 45B SPL
May 15, 2001 Shaws Parking Lot, removed entire 24" pipe (028-038 to 028-039) SPL
May 15. 2001 Shaws Parking Lot. replaced entire 8" pipe (028-039 to 038-039A) SPL
§ May 10, 2001 VFW oft N. Quincy, repaired service pipe and wye (045-013 to 045-012) see Photo 46A & 46B 100,000 gpd
o May 5, 2001 57 Wilder St.. house service connected directly to drain pipe was removed see Photo 43 - X
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g April 25, 2001 Berglund Ave., replaced pipe from STA 2+10 to 2+13 (004-021 to0 004-020) see Photo 37A & 37B SPL
S April 24,2001 Berglund Ave., replaced pipe from STA 1+84 to 1+92 (004-021 to 004-020) see Photo 34A & 34B SPL
3 April 23,2001 Berglund Ave.. replaced service wye at STA 2+35 (004-021 to 004-020) see Photo 36A & 36B dripping
& April 20, 2001 Benham St.. replaced pipe from STA o () see Photo 38A & 38B m
April 19, 2001 Miller Ave., Replaced pipe from STA to ( ) see Photo 39A & 39B m
April 12,2001 Berglund Ave., replaced pipe from STA 1471 to 1+74 (004-021 to 004-020) see Photo 35A & 35B SPL
April 10,2001 Thompson Ave.. replaced pipe from STA 1+03 to 1107 (004-017 to 004-016) see Photo 414 & 41B SPL
April 9, 2001 Thompson Ave., replaced 6 " pipe from STA 0+38 to 0+44 (004-017 to 004-016) see Photo 42A & 42B SPL
April 2. 2001 Reservoir Road, replaced service at wye at STA 0+74 (002-104 to 002-103) see Photo 40A & 40B 1.440 gpd 113,320 gpd
March 27. 2001 Belmont and Ash St., replaced 8" pipe from STA 0+10 to 0+15 (018-072 to 018-073) see Photo 31A & 31B SPL
March 19, 2001 Coventry Cir.. replaced pipe from STA 0491 to 0497 (004-039A to 004-039) see Photo 34A & 34B SPL
March 16, 2001 Coventry Cir., replaced pipe from STA 1+49 to 1+54 (004-039B to 004-039A) see Photo 32A & 32B SPL
March 1. 2001 Coventry Cir.. replaced pipe from STA 0+37 to 0+42 (004-039A to 004-039) see Photo 33A & 33B 14.400 gpd
= February 27, 2001 Covenury Cir.. replaced pipe from STA 0+70 to 0+76 (004-0398 to 004-039A) see Photo 30A & 30B SPL
% February 26, 2001 Coventry Cir., replaced service connection at STA 0412 (004-039B to 004-039A) see Photo 26A & 268 5,760 gpd
% February 20, 2001 Colonel Bell Dr., replaced pipe from STA 241 to 2+44 (004-007 to 004-006) see Photo 29A & 29B 2.880 gpd
x February 12, 2001 Coventry Cir., replaced service connection at STA 1+44 (004-039A 10 004-039) see Photo 27A & 27B 4.320 gpd
? February 9, 2001 Coventry Cir.. replaced pipe from STA 1479 to 1+82 (004-039A to 004-039)) see Photo 28A & 28B 4,320 gpd
- January 30, 2001 Colonel Bell Dr., replaced service connection at STA 1416 (004-036 to 004-024) see Photo 22A & 22B 4.320 gpd
January 29, 2001 Colonel Bell Dr., removed service wye at STA 1404 (004-025 to 004-026) see Photo 21A & 21B SPL
January 31, 2001 Colonel Bell Dr.. removed service wye at STA 0433 (004-008 to 004-007) see Photo 23A & 23B SPL
January 23, 2001 Colonel Bell Dr.. replaced pipe from STA 1+34 to 1+37 (004-025 to 004-026) see Photo 25A & 25B SPL
January 9, 2001 Colonel Bell Dr., replaced pipe from STA 0+62 to 0464 (004-004 to 004-003) see Photo 24A & 248 2,160 gpd 38,160 gpd
Nov. 30, 2000 West Haven Dr.. replaced service connection at STA 0+44 (001-029 to 001-028) see Photo 12A & 12B 720 gpd
Nov. 28, 2000 West Haven Dr., replaced 7' of 8 "pipe, STA 1485 to 1492 (001-029 to 001-028) see Photo 20A & 20B 47 gpd *
§ Nov. 16. 2000 Elliot St.. replaced & of broken pipe at house #184 (042-121 to 042-122) see Photol5A & 15B 2,880 gpd
~a Nov. 14, 2000 Darren Dr., replaced pipe at leaking joint at STA 0432 (001-028 to 001-026) see Photo 19A & 19B SPL
.:‘..:- October 26. 2000 Darren Dr., replaced pipe at leaking joint at STA 0489 (001-028 to 001-026) see Photo 17A & 17B SPL
-] October 23, 2000 Darren Dr.. replaced 3 ' of cracked pipe STA 1+65 (001-028 1o 001-026) see Photo 184 & 18B SPL
2 October 17, 2000 Darren Dr., replaced 2" of broken pipe at STA 0+08 (001-028 to 001-026) see Photo 16A & 16B SR
5 October 5, 2000 Perkins Ave.. replaced wye at STA 2+96 (063-009B to 063-005) see Photo 13A & 13B SPL
October 3. 2000 Perkins Ave.. plugged service wye at STA 3+30 ( 063-009B to 063-005) see Photo 14A & 148 SPL
Sept. 15, 2000 Fitzpatrick Circle replaced 7' of 8" VCP SPL 3.647 gpd
August 21, 2000 Vine St., replaced broken pipe and service STA 0499 to 1+01 (037-093 TO 037-092) see Photo 8A & 8B SPL
August 17. 2000 12 Orchard Ave.. removed service connection at STA 0479 (037-128 to 037-127) see Photo YA & 9B 180 gpd
August 18. 2000 14 Orchard Ave., replaced service connection at STA 2428 (037-128 to 037-127) see Photo 10A & 10B SPL
2 July 29. 2000 Van CIift Ave., replaced service at STA 0431 (032-059 to 032-052) SPL,
~ July 27, 2000 Paulin Ave.. replaced service at STA 0493 (065-070 to 065-069) see Photo 11A & 11B 720 gpd
E July 26. 2000 Burril St.. replaced service & broken pipe from STA 2H18 to STA 2+19 (048-051 to 048-050) 2,160 gpd
f;f July 19, 2000 Roan Crt.. replaced service connections at STA 0427 & 0+29 (019-041 to 019-040) see Photo 1a & 1b SPL
& July 19, 2000 Roan Crt.. replaced service connection at STA 0+61 (019-041 to 019-040) see Photo 2a & 2b SPL
B July 18, 2000 Albany St., replaced leaking joints at STA 2+85 (001-019 to 001-018) see Photo 3a & 3b 2.880 gpd
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i July 13, 2000 Stubb Rd.. replaced service connection at STA 0+39 (009-026 to 009-024) see Photo Sa & 5b 360 gpd
July 13, 2000 Stubb Rd.. replaced service connection at STA 1+03 (009-026 to 009-024) see Photo 6a & 6b 360 gpd
July 12, 2000 Stubb Rd.. replaced broken pipe from STA 0+18 to 0420 (009-026 to 009-024) see Photo 7a & 7b 2.880 gpd
July 11, 2000 Windsor Cir.. Replaced a service tap at STA 0+05 (031-092 t0 031-091) see Photo 4A & 4B 28,800 gpd 38,340 gpd
5 May 2000 Winnifred Road. service replacement at STA 1432 (015-025 to 015-024) 360 gpd
E E § May 2000 Fitzpatrick Avenue, replaced 300" of 8-in VC pipe that was defective (005-145A to MH 005-143) 2,010 gpd *
N 3A April 13, 2000 Main Interceptor infiltration leak at Meadow Lane bridge crossing 45,000 gpd
& 3 Embassy Nursing Home had direct sewer connection to surface water 47,370 gpd X
g
52
o~
= ; 0 gpd
ol December 1999 Howard Street Sewer Replacement, 4,460 ft 29.882 gpd *
a £ a ? Snell Place Sewer Replacement of 15 ft 101 gpd *
¥ 39
= 29,983 apd
5 July 1999 Country Club Lane Sewer Replacement of 400 fi 2,680 gpd *
- £ 2 July 1999 Country Club Place Sewer Replacement of 400 ft 2.680 gpd *
%33
o 5.360 gpd
5 April 5. 1999 Belair St. MH 004-016 to 004-015 replaced 10" of 10" pipe between STA 1483 & 1489 67 gpd *
- e
q§8
ol 67 gpd
” March 29. 1999 Belair St. MH 004-016 to 004-015 replaced 6' of 10"pipe & | service between STA 1437 & 1+4] 40 gpd *
= g 2 March 22, 1999 Belair St. MH 017-010B to 017-010A replace 6' of 10" pipe starting @ STA 0428 40 gpd *
il I
i 80 gpd
e September 1998 Warren & Keith, 60 ft west (Holmgren project) 402 gpd *
= % 2 September 1998 Warren & W. Chestnut, 74 ft west (Holmgren project) 496 gpd *
4 é a September 1998 Warren & Calmar, 74 fi east (Holmgren project) 496 gpd *
September 1998 Warren & Market to Copeland. 1,135 ft (Holmgren project) 7.605 gpd * 8.999 gpd
] 1998 Ellsworth (cured in place lining) 522 linear feet (017-125 to 017-118) 3.497 gpd *
;l § ® January 1998 Disconnected CB connection to sewer at Stonehill College (at Dufty Academic Center) 41.200 gpd *
£
= O
- 44,697 gpd
5 December 1997 Warren & Clifton. north (o Nilsson, 3,000 ft 20,100 gpd *
=25 5
+5 2
© 20,100 gpd
- August 1. 1997 137 Perking Ave, broken sewer leaking into a broken drain below X
o E S @ Sewer overflow disconnected at siphon on Bartlett St. X
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L % Sewer overflow disconnected on the East Side Interceptor X
< August 1, 1997 Matfield Woods Estates, possible infiltration from a force main crossing of a brook 0 gpd X
= = April 1997 Sawtell Ave. Sewer Replacement of 300 ft with 8" PVC (between Glendale St. and Alden St.) 2,010 gpd *
IRy i March 1997 Wilmington St. Sewer Replacement of 100 fi with 15" PVC 670 gpd *
? 52 January 27, 1997 150 Lisa Drive Replaced § ft of sewer with 8" PVC 54 gpd *
29 Market Street Sewer Replacement 2.734 gpd
k5 October 1996 Oak Green Apartments off Reservoir Street, disconnected a sewer MH from draining a surface water 900.000 gpd
RS October 1996 Biscayne Street
¥ 52 Disconnected this abandoned private street from the city
< sewer because of several defects and constant I/1, 570,000 epd 1,470.000 gpd
= August 1996 Howard Street Bridge Reconstruction. replaced 150 ft under bridge with 12" DI 1,005 gpd *
E E § August 1996 Terminal Place on Evans St., replaced 300 R of sewer with 8"PVC 2,010 gpd *
3 =
o 3.015 gpd
- May 1996 - Replaced 50 fi from Warren Ave. going west with 8" PVC 335¢gpd *
- E § May 1996 - Replaced 250 f from intersection of Copeland with 12" DI 1.675 gpd *
~ 5 — May 1996 - Replaced 240 ft trom Warren Ave. going east with 24" PVC 1,608 gpd *
3,018 gpd
5 March 22, 1996 Augusta Ave. replaced 6 ft with 8" PVC 40 gpd *
3 E § February 29. 1996 Ash St. and Pleasant St. replaced 25 ft with 8" PVC 168 gpd *
S e
=4 208 ppd
= Dec. 27. 1998 08 Belair St. replaced 18 ft with 10" PVC 121 gpd *
2t R
w52
© 121 gpd
Jan.-May 1995 Howard Street Interceptor Project
- Replaced 838 R on Intervale St. with 21" PVC S.615 epd *
- Replaced 244 R on Dyer St. with 21" PVC 1.635 gpd *
- Replaced 1.511 ft on Winter St.. Douglas St., and
Oscar Ave. with 18" PV(C 10.124 gpd *
May 6. 1995 Rainville St. replaced 6 ft with 15" PVC 40 gpd *
April 1995 Sump pump removed at 55 Albert St. 8.640 gpd **
April 1995 Sump pump removed at 115/117 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 234 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 266 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 60 Arthur St. 8,040 gpd **
April 1995 Sump pump removed at 122 Arthur St. 8,640 gpd **
April 1995 Sump pump removed at 21 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 70 Baltic Ave. 8.640 gpd **
April 1995 Sump pump removed at 185 Baltic Ave. 8.640 gpd **
April 19935 Sump pump removed at 155 Alden St. 8.640 gpd **
April 1993 Sump pump removed at 116 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 260 Anes St. 8,040 gpd **
April 1995 Sump pump removed at 292 Ames St. 8,640 gpd **




Table |
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-¢v-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree

History of Sewer System Repair and Rehabilitation
Flow in gallons per day

Annual Dates Infiltration Intlow Total I/1 Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
April 1995 Sump pump removed at 105 Arthur St. 8.640 gpd **
April 1995 Sump pump removed at 136 Arthur St. 8.640 gpd **
April 1995 Sump pump removed at 40 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 77 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 38 Banks St. 8,040 gpd **
April 1995 Sump pump removed at 65 Lawton Ave. 8,640 gpd **
April 1995 Sump pump removed at 33 Louis St. 8,640 gpd **
April 1995 Sump pump removed at 22 Merton St. 8.640 gpd **
April 1995 Sump pump removed at 58 Merton St. 8.640 gpd **
April 1995 Sump pump removed at 96 Merton St. 8.640 gpd **
April 1995 Sump pump removed at 116 North Ave. 8.640 gpd **
April 1995 Sump pump removed at 154 North Ave. 8.640 gpd **
April 1995 Sump pump removed at 37 Saint Casimir St. 8,640 epd **
Aoril 1995 Sumn pumn removed at 30 1ows St. 8.640 gnd **
April 1995 Sump pump removed at 29 Merton St. 8,040 gpd **
April 1995 Sump pump removed at 68 Merton St. 8,640 gpd **
April 1995 Sump pump removed at 112 North Ave. 8.640 gpd **
April 1995 Sump pump removed at 122 North Ave. 8.640 gpd **
April 1995 Sump pump removed at 165 Ridge St. 8.640 gpd **
April 1995 Sump pump removed at 24 Vermont Ave, 8,640 gpd **
April 1995 Sump pump removed at 64 Banks St. 8.640 gpd **
April 1995 Sump pump removed at 11 Bellevue Ave. 8,640 gpd **
April 1995 Sump pump removed at 124 Bellevue Ave. 8,640 gpd **
April 1995 Sump pump removed at 43 Claremont St. 8,640 gpd **
April 1995 Sump pump removed at 107 Hovendon Ave. 8,640 gpd **
April 1995 Sump pump removed at 115 Hovendon Ave. 8,640 gpd **
April 1995 Sump pump removed at 164 Hovendon Ave. 8.640 gpd **
April 1995 Sump pump removed at 247 Howard St. 8,640 gpd **
April 1995 Sump pump removed at 10 Intervale St. 8.640 gpd **
April 1995 Sump pump removed at 19 Westford St. 8.640 gpd **
April 1995 Sump pump removed at 91 Banks St. 8,640 gpd **
April 1995 Sump pump removed at (17 Bellevue Ave. 8,640 gpd **
April 1995 Sump pump removed at 59 Bonney St. 8,640 gpd **
April 1995 Sump pump removed at 25 Granite St. 8.640 gpd **
April 1995 Sump pump removed at 114 Hovendon Ave. 8.640 gpd **
April 1995 Sump pump removed at 121 Hovendon Ave., 8.640 gpd **
April 1995 Sump pump removed at 243 Howard St. 8.640 gpd **
April 1995 Sump pump removed at 267 Howard St. 8.640 gpd **
April 1995 Sump pump removed at 15 Intervale St. 8,640 gpd **
April 11, 1995 240 Colonel Bell Drive replaced 6 ft with 8" PVC 40 gpd *
January [, 1993 Sheridan St. replaced 10 ft with 10" PVC 67 gpd *
September 7. 1994 Braemoor Rd. replaced 8 ft with 8" PVC Sdgpd *
August 24, 1994 39 Southworth St. replaced 10 ft with 8" PVC 67 gpd *
August 1994 Fisk St. Sewer Replacement of 50 ft with 8" PVC 335 gpd *

June 6, 1994 Market St. replaced 200 ft with 10" PVC 1,340 gpd *




Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-¢v-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

Flow in gallons per day
Annual Dates Infiltration Intlow Total I7] Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
June 1994 I/I Rehabilitation Conducted by Atlantic Development Corporation

- Disconnected driveway drain from sewer at 28 Amark St.

4.320 gpd *¥*
- Disconnected driveway drain from sewer at 306 Field St.

4,320 gpd ***
Dec. 15, 1993 16 Hill St. replaced 8 ft with 8 PVC 54 gpd *
April 13,1990 249 Boylston St. replaced § ft with 8" PVC 0gpd *
May 1, 1990 Pleasant St. al Belair St. replaced 18 fl with 10" PVC 121 gpd *

477.412 gpd

* 1/l estimate based on average I/l rate of 6.7 gpd/ft.
** 171 estimate based on pump rate of 6 gpm.

*E* /1 estimate based on pump rate of 3 gpm.

SPL: signs of previous leakage

Estimated Total Infiltration Removed:
Estimated Total Inflow Removed:
Estimated Total I/ Removed:

4,085,925 gpd
4,427,788 gpd
8,513,713 gpd
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Section 1
Private Inflow Reduction Program 2009

1.1 Introduction

Early efforts regarding City of Brockton House-to-House Inspection Program (HTH
Program) commenced subsequent to the North Main Interceptor Area

Infiltration/ Inflow Analysis and Sewer System Evaluation Survey in 1996. These
inspections focused on the North Main Interceptor area. The Brockton House-to-
House Inspection Program of 1999 approached locations throughout specific sub-
areas within the City. The 2006 program concentrated efforts on those locations
within the 1999 program sub-areas that were not inspected during the 1999 program
and subsequent correction programs. The 2007 Private Inflow Removal Program
focused on enforcing remediation actions on those illegal locations identified in the
2006 House-to-House Inspection Program.

During heavy rain events or snow melts, excessive inflow can increase wastewater
flows up to several times the average daily flow. When the combined rainwater and
sewage volume exceeds the sewer capacity, two problems may occur: first, the sewer
system may surcharge causing sewage backups into basements (through bathroom
facilities or open plumbing cleanouts) and manholes (i.e., sanitary sewer overflows);
second, storm water flows are unnecessarily transported to and treated at the
Wastewater Treatment Facility in Brockton, resulting in extra costs to sewer rate
payers and potential issues with capacity and discharges at the plant. The purpose of
the inspections was to identify sump pumps and roof leaders connected to the sewer
system in order to redirect these sources elsewhere.

The City of Brockton has been working for many years to remove illicit connections to
the sewer system. The goals of the 2009 Private Inflow Reduction Program were to
continue addressing illicit connection locations, to address suspected locations
identified in previous House-to-House Inspection Programs, and to resume enforcing
the removal of inflow sources into the wastewater collection system. Illicit inflow
sources include sump pumps, yard drains/floor drains, roof drains/leaders, or catch
basins improperly connected to the sewer system.

The completion of the 2009 HTH Program satisfies the requirements of the 2006
Consent Decree; specifically Section VIII Remedial Measures, Paragraphs 37 and 38
pertaining to the I/I removal plan.

1.2 Methods

The 2006 HTH Program generated a list of locations with identified or suspected
inflow sources. During the 2009 program, a certified letter was sent to each location
(both tenants and homeowners). Samples of these letters can be found in Appendix
A. Appendix B contains copies of the actual letters that were sent.

The list was divided into the following three categories:

CDM 11
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Section 1
House-to-House Inspection Program

¢ Non-Responsive locations are locations that were identified and notified
under previous studies and have been unresponsive to attempted
communication by the city;

e Work Pending locations are locations where illicit connections were identified
under previous studies and the owner/resident had contacted the City. These
locations received an initial re-inspection to confirm the illicit connection, but
had not yet removed the connection;

¢ Suspected Locations are locations identified under the 2006 HTH Program that
were suspected to have an illicit connection.

Each letter included contact information for scheduling an appointment for a home
inspection (CDM Hotline), and a copy of the Brockton Sewer Use Ordinance. It was
noted that an inspection was required to identify the problem, followed by a re-
inspection, if necessary, to confirm that the problem has been addressed. A copy of
the Sewer Use Ordinance included with each letter can be found in Appendix A.

Some certified letters were returned to the City because no one was willing or
available to sign for the letter. Other residents received the letter but did not call to
schedule an inspection. In both of these cases, a second letter was hand served to the
location. CDM also went to the non-responsive houses to attempt an inspection. If no
one was home during the inspection attempt, a drop notice (Appendix C) was left at
the property.

Property inspections were scheduled several days a week at various times throughout
the program, based on the schedules of property owners. CDM inspectors and
Brockton Sewer Department personnel were both present for inspections. Inflow
sources were evaluated, and several alternatives for corrective action were identified
for the property owner. A sketch of the system was made, and photographs were
taken to document existing conditions. The property owner then coordinated
corrective work, either on their own or with the help of contractors. Once repairs were
made, a final inspection was scheduled to confirm and document the work. The
owner was given 60 days to correct any connection problems.

This program also consisted of smoke testing to determine the connection of various
suspected roof leaders, driveway, vard, and/or floor drains. If a suspected location
was found to be in violation, a follow up violation letter was sent.

A confirmation of compliance letter was sent to each address confirming their
compliance with the Brockton Sewer Use Ordinance. These letters are included in
Appendix B. The results of all inspections were stored in the Brockton House-to-
House Inspection Program database on the City’s Panasonic-18 Toughbook.

1-2
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Section 2
Sanitary Sewer Smoke Testing

Sanitary sewer smoke testing is used to identify illegal roof leaders, yard, basement,
and/or sump pump drain connections into the sanitary sewer system. Smoke testing
consists of placing a non toxic smoke generating device into the sewer system through
an open sewer manhole and allowing the smoke to circulate through the system with
the use of blower. Smoke is then released through any open source that is connected
to the sewer system. Testing was performed on buildings where illegal sewer
connections were suspected during both the City-Wide House-to-House (HTH)
Program of 2006 and by the Private Inflow Reduction Program of 2007.

2.1 Methodology

Each building that was scheduled to be smoke tested was previously investigated,
and was found to have a drain line or a sump pump with piping that was suspected
to tie into the sewer system. The owner of an identified property and the Brockton
Fire Department were both notified that smoke testing would occur at the selected
locations. The City also released a notice through local media which summarized the
smoke testing procedure and the streets where smoke testing was to be performed.
All calls on the smoke testing procedure were directed to the CDM Hotline to answer
questions or schedule internal inspections. Homeowners were informed that:

1. Non-hazardous smoke could permeate into their house if they had an open
sewer pipe cleanout;

2. Smoke could be observed emitting from street manholes, roof drains, or floor
drains;

3. Minor traffic diversions may be in place for a period of 1 to 2 hours.

The goal of smoke testing was to identify illegal connections and cross connections
into the sewer system.

2.2 Testing Results

A total of 63 buildings were suspected of having illegal connections that could be
confirmed with smoke testing. Many of the suspected illegal connections were roof
leader drains and basement stairwell drains. Each suspected connection was
investigated by smoke testing, discussing the connection with the property owner,
and by performing a visual inspection. CDM and the City inspectors, with the
assistance of the homeowner, determined whether the stairwell or roof leader drains
were connected into a drywell or directly into the sanitary sewer system. Many of the
drains were clogged with debris and appeared to be not operational. Of the 63
properties that were inspected, 57 properties were in compliance, 1 property was not
in compliance, and 5 properties were undetermined. The 5 undetermined properties
were either deemed unsuitable for smoke testing, or results of smoke testing were
inconclusive. Table 2-1 in Appendix D lists a summary of smoke testing results.

2-1
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Private Inflow Reduction Program Summary

The Private Inflow Reduction Program, conducted from September 2009 until
November 2009, was initiated following the City-Wide House-to-House Inspection
(HTH) Program conducted by CDM in the summer and fall of 2006 and by the follow
up Private Inflow Reduction Program conducted in the summer and fall of 2007. The
goals of this current program were to contact those locations found in violation which
had not corrected the issue in previous programs, to contact locations suspected to be
in violation during the 2006 HTH inspections, and to assist residents with the removal
of confirmed inflow sources (primarily sump pumps). The completion of this work
satisfies the requirements of the 2006 Consent Decree, relative to the I/I removal plan.

3.1 Program Results

Table 3-1 shows the results of 2007 Private Inflow Reduction Program upon which the
2009 program was based.

Table 3-1: 2007 Private Inflow Reduction Program Results

Property Status Number of Properties

Properties with Completed Work, in Compliance 43

(S}
=~

Properties with Corrective Work Pending

Properties with Further Inspection Need 4
Properties with No Response to Letter 35
Total Estimated Quantity of Inflow Removed 2007 242,068 gpd

(Based on estimated pump flows)

The majority of responses from property owners to this 2009 Private Inflow Reduction
Program were positive, and significant progress was achieved. As the program
progressed, the original list was revised and supplemented based on updated
addresses and property owner information. A summary of the results of the 2009
program is shown in Table 3-2.
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Private Inflow Reduction Program Summary

Table 3-2: 2009 Private Inflow Reduction Program Results

Property Status Number of Properties
Properties in Compliance 109
Properties with Corrective Work Pending 19
Properties with No Response to Letter 32
Properties with Connection Not Determined 7
Total Estimated Quantity ot Inflow Removed 2009 156,500 gpd
(Based on estimated pump flows)

The corrective work performed on properties has resulted in a significant reduction of
the potential daily inflow to the municipal sewer system. This quantity is based on
estimated pump rates which were measured on an individual basis. The
Massachusetts Department of Environmental Protection 1993 Guidelines for
Performing Infiltration/Inflow Analyses and Sewer System Evaluation Survey
specifies that a range of 3 to 6 gallons per minute (gpm) be used when estimating
inflow supplied from sump pumps and from basement floor drains (see Appendix E).
This range, in addition to engineering estimation, provided the basis for estimating
total inflow from these properties.

Table 3-3 in Appendix F lists all properties which have completed remediation work.
There are several properties which have not completed work required to be in
compliance with the program. These locations are summarized in Table 3-4 and Table
3-5 in Appendix F. Table 3-4 identifies properties that responded to the first notice
and were inspected, but a follow-up inspection has not been scheduled to confirm
compliance. Table 3-5 identifies properties which did not respond to any notice.

Table 3-6 lists those locations where inspections could not confirm the nature of a
connection.

3.2 Conclusion

The City has proactively addressed I/1 issues for many vears, as demonstrated by the
multi-year HTH Program. Inspection program records should be maintained for
future reference, and illicit connections discovered in the future should be addressed
in a similar fashion.
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